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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: March 24, 2010 
Subject: Approval of Minutes of March 10, 2010 
 
 
Attached for your review and approval are the meeting minutes of the Utah State Building Board 
meeting held March 10, 2010. 
 
 
DGB:CMN 
 
Attachment 
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MEETING 
 

March 10, 2010 
  

 
MINUTES

 
Utah State Building Board Members in Attendance: 
Mel Sowerby, Chair 
Steve Bankhead 
George Daines 
Wilbern McDougal 
Jeff Nielsen 
Sheila Gelman 
John Nixon, Ex-Officio 
 
 
DFCM and Guests in Attendance: 
Gregg Buxton Division of Facilities Construction & Management 
Kurt Baxter Division of Facilities Construction & Management 
CeeCee Niederhauser Division of Facilities Construction & Management 
John Nichols Division of Facilities Construction & Management 
Alan Bachman   Attorney General’s Office/DFCM 
LaPriel Dye    Attorney General’s Office/DFCM 
Chris Hipwell    Wadman Corp. 
David R. Tanner   Southern Utah University 
Ken Nye    University of Utah 
T. J. Winger    Babcock Design 
Debra Caruso   Diamond Phillips 
Melanie Meriwether   IBI Group 
Chris Coutts    Architectural Nexus 
Cynthia Cook   FFKR Architects 
Curtis Burk    DAS 
Jenniel Allen    Health Department 
Andrew Carlino   State Fairpark 
Chris Hofheins   BHB Engineers 
Jessie Robertson   Envision Engineering 
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On Wednesday, March 10th, the Utah State Building Board held a regularly scheduled 
meeting at the Utah State Capitol Complex, Room 250, Salt Lake City, Utah. Chair Mel 
Sowerby called the meeting to order at 9:04 a.m.   
 

 APPROVAL OF MINUTES OF February 1, 2010 .................................................  
 
Chair Sowerby sought a motion for approval of the minutes.  
 
MOTION: Jeff Nielson moved to approve the meeting minutes of February 1, 2010. 

The motion was seconded by Wilbern McDougal and passed 
unanimously. 

 
 APPROVAL OF LONG TERM LEASE REQUEST FOR DEPARTMENT OF 

CORRECTIONS, DIVISION OF ADULT PROBATION AND PAROLE AND THE 
DEPARTMENT OF PUBLIC SAFETY, DIVISION OF COMMUNICATIONS AND 
DIVISION OF THE UTAH HIGHWAY PATROL.....................................................  

 
John Nichols, Real Estate Manager from DFCM proposed the long term lease request in 
behalf of Division of Adult Probation and Parole, Department of Corrections and the 
Divisions of Communication and Utah Highway Patrol, Department of Public Safety.  He 
indicated that he was bringing this lease to the Board because it is a long term lease with 
an initial term of 10 years. Specifically this lease covers 10,874/sf of office space in Vernal 
in a new building constructed by Utah County. The housing of these divisions together 
facilitates better coordination between state law enforcement agencies and local/county 
agencies.  The cost will be $18.50/sf flat. 
 
Mel Sowerby voiced a question regarding the structure of the lease and whether this 
was a full service lease which covers utilities and other costs?  He also asked for a 
description of the “at cost” amount?  Mr. Nichols indicated “at cost” is considered the 
cost of construction.  This is a full service lease which includes utilities, O & M and all 
those items. They would not be paying separately for utilities. 
 
Jeff Nielson asked how much money this would cost annually.  Mr. Nichols said $18.50 
x 10,000, which would be about $185,000 a year.  Full service included. 
 
Mel Sowerby inquired if the square footage costs are then amortized over the term of 
the lease?  Mr. Nichols answered yes, that is the intent here.  They purposely waited 
until very late in the process before signing this lease to make sure that they knew exact 
costs and that these costs were acceptable to the agencies involved. 
 
Mel Sowerby inquired if there were any special attributes to this building that would 
make it cost more than a normal office building?  Mr. Nichols explained this was not 
your typical office building.  Adult Parole and Probation will have holding cells and office 
space.  In addition, all the amenities normally placed in a Utah Highway Patrol Office 
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are going to be here.  Communications will have a dispatch center but that would be 
paid for the Department of Public Safety.  Mr Sowerby expressed his concern with the 
substantial construction costs over a ten year period which was $1.8 Million for 
10,000/sf. 
 
Jeff Nielson inquired about the occupancy of the building.  Mr. Nichols said that he 
believed they would have the top two floors of the building which was not quite 50% of 
the building space. 
 
Jeff Nielson asked if Mr. Nichols had any idea of the total cost of the building.  He 
expressed concern that $1.8 Million seemed like a like of money for a 10 year lease.  
There was some discussion concerning the cost of the lease agreement and current 
construction costs which have decreased substantially over the past year. 
 
John Nichols assured the Board that one of the reasons they had delayed signing the 
contract was to be sure of actual construction costs.  He reminded the Board that the 
costs were considerable, but then again, this was not your typical office space.  He said 
that they had worked very hard with all agencies involved to make sure that the lease 
costs actually reflect the cost of the building. 
 
Mel Sowerby sought a motion for approval of the Long Term Lease Request. 
 
MOTION: Jeff Nielson moved to approve the Long Term Lease Request for 

Department of Corrections, Division of Adult Probation and Parole, and 
the Department of Public Safety, Division of Communications and 
Division of the Utah Highway Patrol.  Motion was seconded by Steve 
Bankhead and passed unanimously. 

 
 CAPITAL IMPROVEMENT FUNDS REALLOCATION FOR DNR ........................  

 
Kurt Baxter presented the information concerning the DNR reroofing project.  DNR had a 
roofing project that was allocated by the Building Board.  However the DNR ended up 
constructing the project themselves because it was an emergency situation which needed a 
timely response.  They would like to reallocate the funds to a different DNR roofing project 
on Antelope Island.  The amount is $30,000. 
 
Mel Sowerby asked for a motion for approval of the reallocation of funds for the DNR 
 
MOTION: Steve Bankhead moved to approve the Capital Improvement Funds 

Reallocation for DNR.  The motion was seconded by Wilbern McDougal 
and passed unanimously. 
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 CAPITAL IMPROVEMENT FUNDS REALLOCATION FOR MATC......................  
 
Kurt Baxter indicated this was a similar situation to the previous reallocation. Money was 
approved by the Building Board to remodel unused space in the MATC Auto Shop Building 
in Spanish Fork into a composite lab.  However they discovered that the cost and the 
feasibility of putting it there was more than they could afford with their present funding.  
They decided to keep the plastics laboratory at American Fork.  Therefore they are 
requesting to use that money to do a study at the Geneva Building in Orem in the amount 
of $35,000. 
 
Mel Sowerby asked if they want to reallocate these funds to planning? Mr. Baxter 
responded that these funds were never used in the construction.  They have a new building 
that they have acquired that needs a fair mount of investigation programming to determine 
the feasibility of what it could be used for.  The funding is for the same agency but different 
needs within the agency.  This is going directly to them for planning and programming. 
 
Mel Sowerby asked for a motion for approval of the reallocation of funds for MATC. 
 
MOTION: George Daines moved to approve the Capital Improvement Funds 

Reallocation for MATC.  The motion was seconded by Jeff Nielson and 
passed unanimously. 

 
 CAPITAL IMPROVEMENT FUNDS REALLOCATION FOR SNOW COLLEGE...  

 
Kurt Baxter reported that this reallocation regards the Scene Storage Building at Snow 
College on the west campus.  The Scene Storage Building was originally scheduled for 
reroofing.  When the contractor inspected the roof he discovered that it wasn’t attached to 
the building and there was no way to correct this problem because the CMU building had 
no reinforcing or grouting.  Instead of trying to structurally reinforce the entire building and 
then finish the roof, which would be about $60,000, they decided the building wasn’t worth 
repairing.  This building was originally built by some of the staff at the old Snow College just 
after World War II.  It is probably only worth about $25,000 to $30,000.  So we are 
requesting that the $60,000 that was originally allocated to this project be reallocated to 
another roofing project on campus. 
 
Jeff Nielson asked Mr. Baxter to clarify the name and location of the building.  Mr. Baxter 
said that the Scene Storage Building is not on the main campus but is located to the west 
as part of the technical campus built many years ago. It is not heated but does have lights. 
It lacks reinforcement and is made of steel and concrete.  The construction is similar to the 
structures in Haiti that didn’t have any steel or grout in the cells.  It’s very old, however it 
keeps things dry.  If they upgraded a building like that then the building officials are going to 
require you to attach the roof structure to the walls.  It is very difficult to attach a roof 
structure to a CMU building without any substance to it so they would have to go in and 
basically reinforce all the walls.  This would be a considerable expense for a building that is 
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just used to store props.  Therefore Snow is requesting to reallocate the funds to the 
Activities Center roof. 
 
Mel Sowerby asked if Snow College was searching for a place to use the money or was 
this new project a scheduled repair?  Mr. Baxter reported that the Activities Center roof was 
the next project on the list that needs improvement and that is where they came up with 
that project. 
 
Mel Sowerby asked for a motion for approval of the reallocation of funds for Snow College. 
 
MOTION: Steve Bankhead moved to approve the Capital Improvement Funds 

Reallocation for Snow College.  The motion was seconded by Sheila 
Gelman and passed unanimously. 

 
 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY..........................................................................................................  
 
Ken Nye gave the Administrative Report for the University of Utah.  He reported under 
Professional Services Agreements, they had 6 design agreements and 7 other types of 
agreements awarded.  Under Construction Contracts, they had 2 site improvement 
contracts awarded this period.  The second one on the list was for the high temperature 
water system pipe that is failing all over campus.  This capital improvement project that was 
already funded for a section of campus had a major failure and rather than wait for the 
bidding process they did an emergency award to Foley Company.   
 
Mel Sowerby asked where on campus did this failure take place?  Mr. Nye indicated that it 
was north and east of the basketball arena, down the steps toward the parking area.  Foley 
was selected because they had been the low bidder on previous high temperature water 
projects and they were already mobilized on campus for another project in a different area 
of campus. 
 
There was no activity for the Project Reserve Fund however there were several draws from 
the Contingency Fund this last recording period.  The first one was for project 20001 MEB 
Fume Hood and Hazardous Exhaust Systems Upgrade.   This was a challenging project.  
The transfer of $158,000 covers a number of unknown problems.  The biggest draws were 
for things like ducts that were contaminated with hazardous materials by an experiment 10, 
20, 30 years ago leaving a residue of hazardous materials such as arsenic and asbestos 
that had not been detected in surveys.  In addition, they discovered that they were trying to 
tie into sewer line drains under the basement of buildings that were approximately 50 years 
old.  These drains had collapsed or corroded to the point that they were not usable.  They 
had to replace some of the lines in that area. 
 
Mel Sowerby questioned the longevity of this project.  Mr. Nye indicated that this project 
began approximately 4 years ago. 
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The next one was Project 20030 for the MREB & Wintrobe Buildings Fume Hoods.  Many 
of the problems with this project occurred because of the age of the building.  As they got in 
and tried to deal with the duct work, they discovered that some of the ducts previously not 
targeted for replacement had collapsed and failed in many places.  As a result, they had to 
replace a lot of duct work that was not originally planned.  There were a couple of small 
items as well, but almost all of the $102,000 covers the cost of replacing these ducts. 
 
The next Project 20218 was HPER Complex HTW Lines. This is the same project we 
reviewed previously where they had to do an emergency contract award to the contractor.  
Because of the need to move quickly they had to put the contractor on board before the 
drawings were complete.  The primary area that wasn’t complete would tie into the existing 
system.  As the details were resolved there was another $27,000 in costs to resolve this 
issue.  This failure caused a serious condition on campus with approximately 4,000/sf of 
building space without heat.   
 
Project 20024 was for the High Temperature Water Lines Replacement in the Health 
Sciences Area.  This transfer of $61,000 covers the cost of rerouting the new line around 
existing utilities that were discovered to be in the way as they were digging up that part of 
campus.  Utility maps didn’t show the lines in the exact location they were supposed to be. 
This was in a very tight area so when you run into utilities it becomes very challenging work 
because of the limited space between buildings. 
 
Project 13312 was for the East Campus Chiller Plant Expansion.  They ran into a few 
issues on this project.  One problem was that they had to connect to a different water main 
than originally identified in the design.  The water main that was originally planned didn’t 
have adequate water flow and they also had some other problems with the design drawings 
with inaccurate dimensions while the contractor was in the field.  There were additional 
costs to complete work that wasn’t identified in the bidding. 
 
The Contingency Reserve Quarter Report shows very little or no contingency draws.  All of 
those projects have been addressed individually as problems occurred over time. 
 
Mel Sowerby questioned if any of these problems were the result of careless mistakes 
cause by contractors working in other locations on campus?  Mr. Nye responded that the 
problems were from utility lines that were placed almost 50 years ago.  Virtually every 
situation they’ve had occurred from running into electrical duct banks or a sewer line placed 
years ago which was inaccurately identified in the as-built drawings.   
 
Jeff Nielson voiced concern with the selection process for contractors.  If an emergency 
happens and another water line breaks, do they call the same contractor every time to have 
it repaired?  Mr. Nye explained that if it is a quick repair or a repair that is small enough, it 
doesn’t require a bidding process.  We choose from a list of contractors that do a lot of 
work for the University. 
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Jeff Nielson asked what dollar amounts constitute this requirement?  Mr Nye said that 
under the Building Board’s procurement rules, anything under $10,000 for construction 
does not require a bid.  If it is an emergency then they may have to deal with this by going 
to 2 or 3 firms and asking them for a quick price.  They take the best price, but sometimes 
they don’t know for sure what they are dealing with so sometimes they choose a firm we 
have worked with previously.  Our projects, with the exception of one emergency contract 
award, went through the regular bidding process. 
 
For the Summary of Capital Improvement Projects, anything that is marked complete is 
closed out and anything marked substantially complete is in the process of being closed 
out.  Almost all of their older projects will be off the list for the next reporting period.   
 
Our Construction Contract Status Report shows a few projects past due.  Project 20152 
shows 35 days over due, but in reality this is a construction management agreement where 
they awarded the first bid package and are finalizing the pricing on the second bid package 
so they will extend the time as added for the second bid package.  As soon as they get the 
bid package added it will show that there is plenty of time left on the contract. 
 
Mel Sowerby asked for a motion to approve the Administrative Report for the University of 
Utah. 
 
MOTION: Steve Bankhead moved to approve the Administrative Report for the 

University of Utah.  The motion was seconded by George Daines and 
passed unanimously. 

 
Kurt Baxter provided the Utah State University Administrative Report.  He indicated that 
Utah State could not attend because of illness and vacation issues.  He acknowledged that 
there were 2 professional contracts – Sargent Engineers and AJC Architects.  AJC 
Architects is doing the Utah Botanical Center Classroom Building which is a privately 
funded project.  There are five construction projects.  Their contingency and project reserve 
is healthy at this point and sufficient for what they have out for construction and design.  
The contingency is at $607,000 and the project reserve at $384,000.  According to Fred 
Hunsaker at Utah State, all of the delegated projects received this year will be under 
contract or completed before the April 1st deadline.  Mr. Baxter said that he didn’t have a 
way of verifying that information, however meeting the deadline is a determining factor to 
verify how successful Utah State has been with the projects that have been delegated to 
them – do they get them all done, etc.  Utah State appears to have done this.  The last 
three pages of the report are a list of contracts that are open and closed by the University. 
 
Mel Sowerby asked for a conditional approval of the Utah State Administrative Report 
because representatives from Utah State were not present to answer questions, however 
conditional approval was denied. 
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MOTION: Steve Bankhead moved to table the Administrative Report for Utah 

State University until next month.  The motion was seconded by Sheila 
Gelman and passed unanimously.  

 
 ADMINISTRATIVE REPORT FOR DFCM .............................................................  

 
Kurt Baxter presented the Administrative Report for DFCM.  They had no significant lease 
items except for the item reported previously from John Nichols. 
 
There were 19 construction contracts issued since the last meeting.  A couple of notable 
ones was the Utah National Guard – Manti Armory Upgrade and the SUU Tennis Court 
Rebuild.  Those projects came in a little over budget; however SUU funded the overage on 
their project. 
 
There were several items that affected the project contingency with one large decrease of 
$1.75 Million from the DFCM Multi Agency Office Building.  This was for DTS wiring and 
DEQ equipment.  Their Contingency Reserve Fund now stands at $10.3 Million and their 
accounting people have said that this is sufficient and adequate at this point.  They have a 
few items that decreased add notes.  USDC Development Center Range Free Building 
Remodel drew about $81,000.  The Post Academy for Utah Public Safety had about a 
$20,000 contingency draw.  They are trying to get both projects closed out.  They have run 
into several issues that they are trying to fix and contractors have long defaulted and gone 
out of business so they will continue to have draws from that project until it is closed. 
 
The Project Reserve stands at $1.8 Million.  According to our accounting people, that is 
where it needs to create a safety net for future projects.  That concludes the report for 
DFCM. 
 
Mel Sowerby asked for any other discussion or business. 
 
There was discussion and a motion regarding the Building Board’s priorities and the 
Legislature.  This was not an Agenda Item. 
 
 

 ADJOURNMENT....................................................................................................  
 
MOTION: Mel Sowerby moved to adjourn at 9:53a.m.  The motion was 

seconded by Steve Bankhead and passed unanimously. 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: March 23, 2010 
Subject: Master Plan approval for Snow College 
 
 
Recommendations 
 

DFCM recommends that the Building Board review the request from Snow College to obtain 
additional master planning services 
 
Background 
Since the previous master plan was completed in 2002 there have been many changes/additions 
at the college, including acquisition of additional land, which necessitate a review of the current 
master plan. 
 
 
DGB:kfb 
 



 
 

 
 

Office of the Vice President  
Finance & Administrative Services 

150 East College Avenue 
Ephraim, Utah 84627 

(435) 283-7000 

 
March 12, 2010 
 
Kurt Baxter 
Manager, Capital Budget 
Department of Facilities and Construction Management 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Dear Kurt,  
 
Thank you for the conversation last week about Snow’s request to update its master plan. 
Many changes have occurred on campus since the last master plan in 2002. I’ve included a copy 
of the master plan map which reflects changes outlined below.  

• Building #6 - Eccles Performing Arts Building was completed in 2003 
• Building #1 - Activity Center expansion including classrooms and a dance studio (2007) 
• Building A - 72,000 sq ft Karen H. Huntsman Library currently under construction will 

open in the summer of 2010 
• Building B - Larsen Family property purchased in 2008 to expand the campus footprint  
• Building C - Ephraim Elementary School building and 6.2 acres of land purchased from 

the South Sanpete School District February 2010 
• Building D - Madsen family pioneer era home purchased by the Snow College 

Foundation as a restoration project for the Traditional Building and Skills Institute (TBSI)  
• Building #5 - Lucy Phillips building which currently houses the college library will be 

remodeled into a classroom building during the summer and fall of 2010 
 

In addition to these changes in college buildings and property other factors impacting Snow 
include.  

• Enrollment growth exceeding 20% in recent semesters leading to a shortage of 
classroom space during prime hours of the day and the hiring of additional full-time and 
adjunct faculty to meet a growing demand for added class sections  

• Housing has become a limitation to enrollment growth due to a shortage of quality units 
desired by students and parents alike 

o Local private housing owners have been encouraged to expand their facilities 
with one complex adding 175 new beds by fall 2010 

o The college housing office is reducing the number of private rooms in an effort 
to accommodate up to 50 additional students for fall of 2010 

o The college needs to begin replacing its aging dorms (the newest of which is 41 
years old) to maintain a healthy campus life and provide modern living quarters 
with a living/learning environment  
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These significant changes have shifted the dynamics that served as the foundation of the 2002 
study. The addition of the Ephraim Elementary School property South of campus combined 
with our need to begin in earnest replacing aging dorms leads to many questions including the 
direction the college should expand its footprint.  
 
Please accept this letter as a formal request from Snow to aid in securing the services of a 
consultant to conduct a master plan study and/or update to the existing 2002 master plan. 
Thank you for your continued support of Snow College.  
 
 
Regards, 

 
Marvin L. Dodge 
Vice President 
Finance and Administrative Services  
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A Karen H. Huntsman Library (6/10) 
B Larsen property (7/08) 
C Ephraim Elementary School (2/10) 
D Madsen House (3/10 Snow Foundation) 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: March 22, 2010 
Subject: SLCC Programming Request:  Jordan Campus 
 

 
Recommendations 
 

DFCM recommends that the Building Board review the request from SLCC to begin 
programming for a new Student Center at their Jordan Campus. 
 
Background 
SLCC would like to commence programming for a new Student Center Building at their Jordan 
Campus. It is anticipated that students will have bonding capacity for design and construction 
within the next year or two and they would like to start this process by seeking the approval of 
the Building Board for programming only on a Non-state funded project. This building is 
consistent with our existing Master Plan document and is a logical next step in the North to 
South build-out of the campus. 
 
DGB:kfb 
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MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  David Gregg Buxton 
Date:  March 22, 2010 
Subject: Reallocation FY 2010 Capital Improvement funds 
______________________________________________________________________________ 
 
Recommendations 
 

DFCM recommends that the Building Board review the request from the University of Utah 
regarding reallocation of capital improvement funds. 
 
Background 
In accordance with HB 3 Item 78 the University of Utah has receive permission to combine 
previous capital improvement funds with current FY 2011 allocations.   The list of the funds to 
be allocated will be identified and presented to the Building Board. 
 
 
DGB:kfb 
 



 

Associate Vice President Facilities Management 
1795 East South Campus Dr Rm 219 

V. Randall Turpin University Services Building 
Salt Lake City, UT  84112-9404 

(801) 581-6510 
FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
 
March 19, 2010 
 
 
Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Subject:  U of U Reallocation of Capital Improvement Funds 
 
Dear Gregg: 
 
The University requests that this item be placed on the agenda for the April 7 Building Board 
meeting.  This is in response to the following intent language adopted by the Legislature. 
 

“The Legislature intends that the State Building Board reallocate $3,550,000 
of prior year capital improvement funds previously authorized for the 
University of Utah and combine them with capital improvement funds 
allocated to the University of Utah for FY 2011 for the purpose of upgrades   
and replacements in the High Temperature Water distribution system. This 
reallocation of capital improvement funds shall be reported to the Office of the 
Legislative Fiscal Analyst.”  (HB 3, Item 78) 

 
As this language was modified on the last night of the session, the University is still resolving the 
source of the capital improvement funds to be reallocated.  The list of funds to be reallocated will 
be presented at the Board meeting. 
 
Representatives from the University of Utah will attend the Building Board meeting to address 
any questions the Board may have.  We appreciate your support in addressing our critical 
infrastructure needs. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
cc:   Mike Perez 
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MEMORANDUM 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: March 23, 2010 
Subject: Allocation of FY 2011 Capital Improvement Funds 
 

 
Recommendation 
At the April Board meeting DFCM will distribute recommendations for the allocation of the FY 
2011 capital improvement funds. DFCM has reviewed each project requested by state agencies 
and institutions of higher education and determined the highest priority needs across the state.  
DFCM suggests that an opportunity be provided for agencies and institutions to comment on the 
proposed allocations.  At the conclusion of the discussion, the Board should take action to 
approve the allocation of capital improvement funds.  
 
Background 
DFCM’s recommendations for the allocation of capital improvement funds were developed 
under the process approved by the Board.  The total cost of all requests received this year totaled 
over $182 million.  Funding from the Legislature totaled $50.6 million.  Narrowing the list of 
projects to identify the highest priorities is a significant undertaking by DFCM staff.  In 
developing its recommendations, DFCM placed the greatest priority on issues raised in facility 
condition assessments and on critical repairs to HVAC, structural, electrical, and infrastructure.  
Repairs and upgrades addressing life safety issues were given the highest priority.   
 
Several documents will be distributed at the meeting to explain and support DFCM’s 
recommendations.  The first document entitled Summary of Replacement Costs of Facilities vs 
Share of FY 2011 Capital Improvement Funding shows how the recommended funding is 
allocated among state agencies and institutions of higher education compared to the share of the 
facility replacement cost that each classification generates.  The second document entitled 
Summary of Capital Improvement Funding FY 2007 – FY 2011 provides a five-year overview of 
the allocation of capital improvement funding to each agency and institution. The third document 
entitled FY 2011 Capital Improvement Projects shows DFCM’s recommendations for this year’s 
allocation of improvement funds.   
 
At the Board meeting DFCM will hand out a document entitled FY 2010 Capital Improvement 
Project Status Report.  This performance report documents the percentage of projects completed 
or under construction that were approved by the Board last year.  This report measures DFCM’s 
annual performance in completing the projects within the year.  
 
DGB:kfb 
Attachments 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: March 19, 2010 
Subject: Administrative Reports for University of Utah and Utah State University 
 

 
Attached for your review and approval are the Administrative Reports for the University of Utah 
and Utah State University. 
 
DGB:cmn 
 
Attachment 



 

Associate Vice President Facilities Management 

1795 East South Campus Dr Rm 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
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FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
 
March 19, 2010 
 
 
 
Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for April 7th Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period 2/19/10 to 
3/19/10. Please include this in the packet for the April 7, 2010 Building Board Meeting. 
 
Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
 10 Design Agreements, 0 Programming/Planning Agreements, 5 Study/Other Agreements. 
 
No significant items. 
 
Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
0 New Space Contracts, 3 Remodeling Contracts, 1 Site Improvement Contract. 
 
No significant items. 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
None. 
 
Decreases:   
None. 
 
 
 
 
 
 
 
 



 

   

Gregg Buxton, Director 
March 19, 2010 
Page 2 
 
 
Report of Contingency Reserve Fund (Page 4) 
Increases:   
None.  
 
Decreases:  
Project #20024; HTW Lines Replacement – Health Sciences Area 
Most of this transfer of $40,677.85 covers the cost of unforeseen obstructions such as buried 
stairs, duct banks and other utilities that were in the way of the path for the new pipe.  This also 
covers the cost of replacing some additional sidewalk adjacent to the excavated area that settled 
following excavation due to a lack of a gravel base. 
 
Project 20006; Physics Building Drainage Improvements 
This transfer of $11,885.35 covers the cost of correcting deficiencies in the original construction 
of the building 45 years ago.  The concrete lid of this underground portion of the building slopes 
towards the rest of the building causing water to pond instead of draining away.  Some portions 
of the underground structure were not waterproofed.  As this is all underground, it was not 
discoverable until excavated.   
 
Project 20218; HPER Complex HTW Lines 
This transfer of $8,363.86 covers the cost of radiographic testing of pipe welds above the amount 
budgeted. 
 
Representatives from the University of Utah will attend the Building Board meeting to address 
any questions the Board may have. 
 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 



Professional Services Agreements
Awarded From February 19, 2010 to March 19, 2010

Item 

Number Project Number Project Name Firm Name Project Budget Contract Amount

Design

1 HOSP 50081 Tracy Stocking & Associates $13,010 $13,010

2 20226 HPER Mall Restoration Mall and Playing Fields Ken Garner Engineering, Inc. $150,000 $4,800

3 20227 University Student Apts Tower 1 and 2 Exterior Reaveley Engineers and Associates, Inc. $440,767 $61,560

4 20255 USA Multiple Balcony Repairs Reaveley Engineers and Associates, Inc. $384,780 $28,280

5 20246 Colvin Engineering Associates Inc. $75,000 $56,000

6 20249 Anthropology DNA Lab HVAC Upgrade Douglas Bohner DBA Micron Engineering $34,363 $3,100

7 HOSP 50079 HHY Associates, Inc. $19,526 $19,526

Add EM Power, Ventilation, and Drop Ceiling, Bldg 523 

Level 4

High Temperature Water System Upgrade: Manholes 5-

6 KH

Redo Nurse Station in Two Patient Rooms in Burm 

Unit, Bldg. 525, Level 4

8 HOSP 50085 MRI Replacement, Bldg 888 NJRA Architects $150,000 $28,000

9 HOSP 50084 Relocate Espree & Install New MRI, Bldg 525, Level 1 NJRA Architects $100,000 $28,000

10 20120 Entrada Ranch Campsite Master Plan GSBS Architects $240,009 $19,000

Programming/ Planning

Study/ Other

11 HOSP 50082 Architectural Nexus $30,084 $30,084

12 20226 HPER Mall Restoration Construction Control Corporation $150,000 $5,981

13 20252 OSH, MBH, Annex - Feasibility Study FFKR Architects $35,150 $35,150

14 20247 The Children's Center - Child Care Center Dominion Engineering $1,822,181 $5,500

15 20098 George Thomas Museum Study Edwards & Daniels Architects $213,750 $83,400

HVAC Study, Bldg 521 Level A
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Construction Contracts

Awarded From February 19, 2010 to March 19, 2010

Item Number Project Number Project Name Firm Name Design Firm Project Budget Contract Amount

Construction - New Space

Construction - Remodeling

1 20050 Fort Douglas Building 618 HVAC Installation Zwick Construction Company David L. Jensen & Associates $147,991 $49,900

2 20201 Blalock & Partners, LLC $174,666 $47,800

3 20195 Biopolymers 4th Floor Lab Remodel Easton River Construction, Inc. Architectural Nexus $109,338 $41,433

Construction - Site Improvement

4 20120 Entrada Ranch - Septic System Andersons Excavation Inc. Tetra Tech, Inc. $240,049 $35,495

Union Building - Main Desk and Security Gate 

Remodel

SME Industries Inc-Onyx 

Construction
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Page 3

University Of Utah
Report Of Project Reserve Fund Activity
For the Period of February 19, 2010 to March 19, 2010

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 458,320.01

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 458,320.01



Page 4

University Of Utah
Report Of Contingency Reserve Fund Activity

      For the Period of February 19, 2010 to March 19, 2010

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,708,999.29

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING
20024 HTW Lines Replacement - Health Sciences Area (40,677.85) (304,008.98) 9.63% Construction
20006 Physics Bldg Drainage Improvements (11,885.35) (93,447.69) 38.35% Construction
20218 HPER Complex HTW Lines (8,363.86) (36,128.86) 8.47% Construction

ENDING BALANCE 1,648,072.23
01-00376-7000-05107
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