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 Fax  (801) 538-3267 

 

 MEMORANDUM 

 
 

To: Utah State Building Board 

From: David G. Buxton 

Date: May 19, 2011 

Subject: Administration of Oath of Office to New Building Board Member 

 

 

Recommendation:   

 

Chip Nelson was recently appointed to the Building Board by Governor Gary Herbert.  Notary 

Public, Cecilia Niederhauser will administer the Oath of Office as the first item of business at the 

Building Board meeting on June 1, 2011.  

 

 

DGB:cn 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  May 19, 2011 

Subject: Approval of Minutes of May 4, 2011 

 

 

Attached for your review and approval are the meeting minutes of the Utah State Building Board 

meeting held May 4, 2011. 

 

DGB: cn 

Attachment 



 

Utah State Building Board 
 

  

 

 

 

 

MEETING 

 

May 4, 2011 

 

  

 
UMINUTES U 

 

Utah State Building Board Members in attendance: 
Mel Sowerby, Chair 
Cyndi Gilbert 
Steve Bankhead 
Jeff Nielson 
Wilbern McDougal 
George Daines 
Sheila Gelman 
Ron Bigelow, Ex-Officio 
 

DFCM and Guests in attendance: 
Kim Hood  Department of Administrative Services 
Gregg Buxton Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Bruce Whittington Division of Facilities Construction & Management 
Lynn Hinrichs   Division of Facilities Construction & Management 
John Nichols Division of Facilities Construction & Management 
Cheryl Searle Division of Facilities Construction & Management 
John Harrington Division of Facilities Construction & Management 
Alan Bachman Attorney General’s Office/DFCM 
LaPriel Dye Attorney General’s Office/DFCM 
Nichole Sherwood   Legislative Fiscal Analyst Office 
Jerry Jensen    Department of Corrections 
Ken Nye    University of Utah 
Ben Berrett    Utah State University 
Rick Stock    Dunn Associates 
David Tanner   Southern Utah University 
Keith Davis    DHS 
Bob Askerlund   Salt Lake Community College 
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Emily Mellor    BNA Consulting 
Tiffany Woods   BHB Engineers 
Sherry Ruesch   Dixie State College 
Elizabeth Mitchell   AIA Utah 
Cynthia Cook   FFKR Architects 
Leisa Bare    Psomas Engineering 
Senator Stuart Adams  Senate Capital Facilities Committee 
Gordon Snow 
Chip Nelson 
Ned Carnahan 
David Fitzsimmons 
 
On Wednesday, May 4, 2011 the Utah State Building Board held a regularly scheduled 
meeting in Room 250 of the Utah State Capitol Building, Salt Lake City, Utah.  Chair Mel 
Sowerby called the meeting to order at 9:04 a.m.   
 

 APPROVAL OF MINUTES OF APRIL 6, 2011 ......................................................  
 
Chair Sowerby sought a motion for approval of the minutes.  
 

MOTION: Cyndi Gilbert moved to approve the meeting minutes of April 6, 2011.  

The motion was seconded by Sheila Gelman and passed unanimously. 
 

 PERMISSION TO ENTER INTO NEGOTIATIONS WITH UINTAH COUNTY TO 

CONSTRUCT A FACILITY TO HOUSE DINOSAUR BONES ...............................  
 
DFCM Real Estate Specialist, Cheryl Searle reported on this agenda item and displayed a 
map of the Vernal area showing the Museum of Natural History (See Attachment to 
Minutes - 1).  This building was originally planned as a 3-prong building which included a 
wing for the National Parks Service and the Western History Museum.  It was anticipated 
that this building would increase tourism to the area, but unfortunately the National Park 
Service lost their funding while the Natural History Museum was being constructed.  
Presently, the National Parks Service does not have plans to provide funding for this 
project in the future and with the current economic conditions they have no guarantee this 
wing will be completed.  As a result of this problem, the Western History Museum decided 
to stay in its present location in downtown Vernal.  Ms. Searle indicated the locations on 
the map for the property owned by the State of Utah as well as the adjacent property 
owned by Uintah County. This property, owned by Uintah County, would have been the 
parking lot for the three facilities.  In 2001 DFCM made an agreement with Uintah County 
and traded the old Museum of Natural History in Vernal for the property where the new 
Museum of Natural History is located.  This ten year agreement allowed the State to stay in 
the building to store dinosaur bones being excavated in the area.  However, this agreement 
is about to expire and the state needs to find another location to house the bones.  Uintah 
County has approached the state indicating they are interested in constructing a site to 
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house the bones, and as a result DFCM is requesting permission to enter into negotiations 
with Uintah County for this purpose.  Several options will be considered in these 
negotiations and once the decision has been made, DFCM will return to the Building Board 
for permission to move forward.  
 

MOTION: George Daines moved to approve the Request for Permission to Enter 

into Negotiations with Uintah County to Construct a Facility to House 

Dinosaur Bones.  The motion was seconded by Cyndi Gilbert and 

passed unanimously. 
 

 PERMISSION TO ENTER INTO NEGOTIATIONS WITH UINTAH COUNTY FOR 

PROPERTY TRADE ...............................................................................................  
 
Cheryl Searle reported that there was a period of time when Uintah County billed DFCM for 
Operation and Maintenance Fees for the office space in the County Administration 
Building.  From 2005 to 2009, DFCM could not obtain the specific paperwork from Uintah 
County in order to process this request and therefore had an outstanding bill for O&M 
charges.  The necessary documentation has now been obtained to pay this fee.  However, 
Uintah County has always had a desire to own a piece of state property located behind the 
8

th
 District Court in Vernal (See Attachment to Minutes - 2) and they are interested in 

negotiating a small piece of property in exchange for this fee.  DFCM Real Estate would 
like to look at the future needs of the state before any trade is considered.  They are 
requesting permission to allow DFCM to negotiate with Uintah County concerning this 
possibility in the future.  Director Buxton clarified that this property would have to be 
declared surplus property before any exchange could take place and of course, if any 
transaction takes place with Uintah County, it would have to be approved by the Building 
Board. 
 

MOTION: George Daines moved to approve the Request for Permission to Enter 

into Negotiations with Uintah County for Property Trade.  The motion 

was seconded by Cyndi Gilbert and passed unanimously. 
 

 STATE BUILDING ENERGY EFFICIENCY PROGRAM REPORT ........................  
 
DFCM Energy Director, John Harrington manages the State Energy Efficiency Program.  
They are required by statute to submit the 2009-2010 Energy Report to the Governor’s 
Office and Legislature.  They are submitting this report to the Building Board as an 
informational item so that Board members understand the role of DFCM in regards to 
energy efficiency in state buildings.  Mr. Harrington reported their program was created in 
1999 to promote energy efficiency in both new construction as well as existing buildings 
throughout the state.  Their main interface with the Building Board involves getting approval 
for projects for the Revolving Loan Fund.  They have many multi-million dollars energy 
projects going on in almost every campus and agency throughout the state. In addition, 
they are the largest user of the Utility Incentive Program (which is free grant money) and 
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ARRA monies in order to enable agencies and institutions to leverage their own funds for 
projects – a total of $30 Million throughout the state.  Their program also educates and 
promotes energy conservation throughout the state with utility auditing.  The entire focus is 
sustainability, efficiency and saving operational dollars.  Chair Sowerby asked about the 
LEED requirements for state buildings.  Mr. Harrington responded that back in 2006 the 
state established the High Performance Building Program which had their own point 
system for energy efficiency of their buildings.  At the time, LEED was more focused on 
sustainability goals rather than energy efficiency goals so during that time the state decided 
to focus on energy efficiency and cost savings which would give the biggest payback to the 
state. During 2009, LEED evolved to a different standard with a focus on energy efficiency 
and the state followed because Architects, Engineers and others in the construction 
industry understood the LEED process.  Since this was the industry standard, the state 
switched to the LEED Silver Certification Standard.  The Building Board approved the 
move to the LEED Standard back in 2009.  This has facilitated better communication with 
the construction industry and some great energy savings for the state 
 

 PROPOSAL OF NEW RULE R23-31 EXECUTIVE RESIDENCE COMMISSION .  
 
Bruce Whittington, Deputy Director over Facilities for DFCM introduced the Executive 
Residence Commission as an oversight group which assists the state in making sure 
appropriate renovations and remodels occur at the Governor’s Mansion.  This group has 
been in place since the mansion fire renovation and consists of professionals and experts 
in the historical preservation field.  The passage of SB 203 revitalized the commission, 
made minor modifications to the membership, and changed their reporting and 
recommendation rule so that recommendations are made to the State Building Board.  The 
Commission met several times during 2011 and would like to propose a new Legislative 
Rule which clarifies the areas of the mansion that are historical areas and have direct 
oversight responsibility.  It separates the Mansion into two preservation zones -- 
Preservation Zone 1 which has been completely restored to historical significance, and 
Preservation Zone 2 which is not historical and alternations can be made without approval. 
 Rule 23-31 would clarify the process and assist with future renovations at the Mansion.  
 
At this point in the meeting, Chair Sowerby welcomed Senator Stuart Adams to the 
meeting and asked if he had any comments concerning this issue.  He said that this piece 
of Legislation indicates the confidence the Legislature has in the expertise of the Building 
Board. 
 
There was considerable discussion concerning the appointment of members of the 
Commission, the funding for the mansion repairs, the appropriation of funds for upkeep of 
the Governor’s Mansion, the previous Carriage House remodel, and the demarcation of 
zones and processes involved.  There were also concerns about who would determine 
facility needs.  Mr. Whittington reassured the Board that the Commission would provide the 
expertise and advice to the Building Board who would make the final decisions.  DFCM 
Director Gregg Buxton added that DFCM staff working at the Mansion would possibly make 
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recommendations for improvements to the Mansion also.  George Daines clarified that this 
Rule requires that changes to Zone 1 of the Mansion must receive Building Board approval 
before it is given Legislative approval.  Assistant Attorney General, Alan Bachman 
explained that the Rule 23-31 does not change the process by which monies are allocated 
for projects.  It simply creates an expert group of people who oversee the Mansion 
because of its historical and architectural quality.  He requested that if the Boarding Board 
were to approve this Rule, and if there aren’t any negative comments during the 30 day 
publication period, that DFCM be allowed to proceed and make the rule effective without 
having to present it to the Building Board again.  
 

MOTION: George Daines moved to approve the Proposed New Rule for the 

Executive Residence Commission and add into that approval the 

provision recommended by Alan Bachman that if there are not 

significant objections that the Rule becomes effective without coming 

before the Building Board again.  The motion was seconded by Wilbern 

McDougal and passed unanimously. 
 

 REALLOCATION OF CAPITAL IMPROVEMENT FUNDS ....................................  
 
Director Gregg Buxton indicated this was a reallocation of funds for the National Guard.  
Colonel Olson from the National Guard could not attend the meeting.  The Guard is 
requesting that they be allowed to use funds from a previous Capital Improvement project 
and reallocate it to another project for their Agency (See Attachment to Minutes - 3). 
 

MOTION: Cyndi Gilbert moved to approve the Reallocation of Capital 

Improvement Funds.  The motion was seconded by Sheila Gelman and 

passed unanimously. 
 

 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY ..........................................................................................................  
 
Ken Nye from the University of Utah reported there were six Design Agreements and five 
other types of Consulting Agreements awarded.  Under Construction Contracts, there were 
six Remodeling Contracts and two Site Improvement Contracts awarded.  The Project 
Reserve Fund did not have any activity during this reporting period.  The Contingency 
Reserve Fund had two decreases this month – the first was a very small item from the 
HPER Mall Tunnel & HTW project for $5,400.  The second decrease for $54,734 was from 
the Health Science Library – Fire Alarm & Sprinkler System Project.  This building was full 
of asbestos before they began this project; so the construction crew ran into a lot of 
unknown conditions there.  In addition there were some issues concerning electrical 
distribution that did not meet code and the building official felt should be addressed.  The 
project is now complete with this change order.  The University has only withdrawn 1.5% of 
the construction budget for contingency issues on this project and felt they have done quite 
well considering the number of unknown conditions there.  Cyndi Gilbert asked Mr. Nye if 
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they had an idea how many more asbestos projects are left at the University.  Mr. Nye 
responded that there are a lot of old buildings on campus and structures built before the 
1970’s generally have asbestos in them.  The University has been addressing these issues 
when needed rather than disrupting spaces for asbestos removal.  In this particular project, 
the lighting and fire sprinkling had to be replaced as a result of the asbestos abatement.  
Ms. Gilbert asked if the University knew how much asbestos had been eradicated on 
campus. Mr. Nye said that many of their older buildings have gone through some degree of 
remodeling which would include asbestos removal and feels more than half the asbestos 
issues have been corrected, however he does not have an exact percentage. 
 

MOTION: Steve Bankhead moved to approve the Administrative Report for 

University of Utah.  The motion was seconded by Cyndi Gilbert and 

passed unanimously. 
 
Ben Berrett gave the Administrative Report for Utah State University.  He reported they had 
one professional and six construction contracts issued during this reporting period.  The 
Contingency Reserve Fund decreased by a $20,000 change order for the CEP Chiller’s 
Project.  The Project Reserve fund also had a draw of almost $26,000 in order to award a 
construction contract for the CEP Chillers.  They currently have 42 projects they are 
presently working on and expect this number to increase by twenty projects because of 
new Capital Improvements.  They usually carried about 100 projects so they have a lower 
number of projects due to the decrease in Capital Improvement funding.  Page one refers 
to Sant Engineering Clean Room Remodel which is a Research/Lab Building constructed 
three to four years ago by Sant Engineering.  Renovations are commons for research 
buildings when they are given a new assignment as was the case with this structure.  They 
received a research grant so they are creating a small clean room on the upper floor of that 
building which will eventually evolve to a $400,000 project.  Page two shows construction 
projects 1) Rich Davis Halls Renovation involving windows and minor remodels; 2) 
Innovation Campus Demolition/Land Cleanup which involved a lot of the AG Properties 
which were relocated to the south end of Logan and involved cleaning out of old sheds, 
barns and concrete pads, etc. 3) Innovation Campus Demolition/Land Cleanup which 
involved asbestos abatement, 4) The CEP Chillers, the project mentioned earlier, included 
a draw from the Project Reserve and the Contingency Reserve Fund. 5) Medium Voltage 
Upgrades and 6) Innovation Campus Demolition/Land Cleanup involving cut/cap utility 
lines.  Page three shows two decreases to the Contingency Reserve Fund.  The CEP 
Chillers is the oldest project on their books and originally had a scope to add chilled water 
capacity to the campus chilled water system.  Originally the plan involved a chiller and/or 
thermal storage.  The University decided they could not do a thermal storage within the 
original budget so they added provisions for the thermal storage and a smaller chiller to 
increase their capacity.  Part of this project involved an upgrade to some of the pumping on 
the other end of the chilled water system and therefore was delayed due to the timing of 
the College of Agriculture project which tied into the tunnel in the chilled water distribution 
system.  The College of Agriculture project has now progressed to the point where they 
know how to do the pumping which required a change order to get two smaller, more costly 
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pumps which would fit in the room.  There was also a small change order for the Water Lab 
Fume Hood Upgrade.  These two will be closed out by next month. 
 

MOTION: Wilbern McDougal moved to approve the Administrative Report for Utah 

State University.  The motion was seconded by Sheila Gelman and 

passed unanimously. 
 

 ADMINISTRATIVE REPORT FOR DFCM..............................................................  
 
Lynn Hinrichs, Deputy Director from DFCM reported there were two new leases and five 
amended leases with no significant problems.  There were eleven Architect and 
Engineering Agreements awarded, as well as a couple of small design contracts, 
programming, commissioning, geotechnical, and hazmat consulting with no significant 
issues.  There were seven awarded Construction Contracts.  Among the significant ones 
were University of Utah Eyring Chemistry Building Thatcher Addition and the Sorensen 
Arts/Education Complex.  Those were CMGC Agreements so the balance of the cost will 
be added by change order.  Item #10 Uintah Basin ATC Emergency Intercom System 
Replacement was noted because DFCM Director, Gregg Buxton waived the bid bond 
requirements for a trusted contractor.  The Contingency Reserve had a large draw for the 
USU USTAR Life Science Research Center.  Although that building was substantially 
complete, DFCM allowed Utah State University to take funds obligated by the Legislature 
for that project which had been put in the Project Reserve Fund to build out additional 
research space.  This space would house a new fuel source perspective investigator.  
DFCM’s interpretation of this Legislation is that it can be used for the USTAR build out as it 
continues for both of those facilities.  The David Eccles School of Business had a large 
change order of $172,400 which was mostly used for a smoke vac system that wasn’t 
designed into the original project.  In addition the University of Utah USTAR Neuroscience 
Research Center had three change orders amounting to $135,000 which consisted of 
added cable trays, electrical metering, changing stairwell details to comply with code 
requirements, added electrical circuiting and j-boxes for laser curtains and miscellaneous 
items.  The Strawberry Maintenance Facility required a transfer for a change order of 
$56,302 to change the code requirement from IBC 2006 to 2009 which would upgrade the 
steel package on that building.  There were some increases to the Project Reserve Fund 
from projects that were closed out and had monies left over such as the St. George 
Courthouse, two projects from Corrections, SUU Fire Sprinklers and the Provo Courts 
which increased the Project Reserve by less than $1,000,000.  Chair Sowerby questioned 
if the transfer of $172,000 on the David Eccles School of Business was an Architect’s 
error?  Mr. Hinrichs indicated it could be called an error; however it was more of an 
omission in which there was value added to the project and that is why DFCM paid for it 
with the Contingency. 
 

 AMENDMENT TO ADMINISTRATIVE RULE R23-23, HEALTH REFORM, TO 

CONFORM WITH HB 128 OF THE 2011 LEGISLATIVE SESSION.  THIS 

INCLUDES AUTHORIZATION TO FILE A REGULAR RULE AND EMERGENCY 
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RULE FOR SUCH COMPLIANCE .........................................................................  
 
Assistant Attorney General, Alan Bachman reported that the Utah Legislature changed the 
benchmark for health insurance required by certain contractors and designers.  
Unfortunately the bill becomes effective May 10

th
 as opposed to July 1

st
 which means that 

they have to be ready to communicate to contractors and designers what benchmark to 
comply with.  The current Administrative Rule has one benchmark but the new Statute has 
a different benchmark.  They are presenting this to the Board today and request that they 
can file a regular rule that would mimic the state statute in the Administrative Rule so that 
they have the new benchmark (which was just enacted by the Legislature in HB128) and 
request in the motion to also allow it to be filed as an emergency rule, which would be 
effective on May 10, 2010.  Therefore, on that specific date, the construction community 
would have one benchmark to follow for health insurance.  The only change to this 
Administrative Rule is the insertion of pieces of the State Statute and the specification that 
this benchmark be published on the DFCM Website.  Mr. Bachman also requested that if 
the Boarding Board were to approve this Rule, they have requested the Building Board 
include in their motion the idea that if there aren’t any negative comments during the 30 
day publication period, that DFCM would proceed and make the rule effective without 
having to put it on the Building Board Agenda again. 
 

MOTION: Cyndi Gilbert moved to approve Amendment to Administrative Rule 

R23-23, Health Reform, to Conform with HB 128 of the 2011 Legislative 

Session be approved as presented and to include authorization to file a 

regular rule and emergency rule for such compliance. 

 
Steve Bankhead had concerns with R23-23-7 (1a) which reads “that the offer for qualified 
health insurance to the contractor’s employees include his dependents”.  He asked if this 
part was new in the Administrative Rule.  Mr. Bachman said that it is in the Statute and 
when he went through the Statute and HB128, he wanted to make sure the Administrative 
Rule was in compliance with both. 
 

MOTION: The original motion made by Cyndi Gilbert was seconded by Sheila 

Gelman and passed unanimously. 
 

 APPRECIATION TO DEPARTING BUILDING BOARD MEMBERS AND 

ADMINISTRATION OF OATH TO NEW MEMBERS .............................................  
 
DFCM Director, Gregg Buxton expressed appreciation in behalf of the Governor to Chair 
Mel Sowerby, Steve Bankhead, Wilbern McDougal and Cyndi Gilbert for their devoted 
service to the State of Utah.  The departing members were given a certificate and letter of 
appreciation from Governor Herbert.   
 
The departing members expressed their appreciation to the DFCM Staff for the positive 
experience they had while serving on the Board.  They made some suggestions for 
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improvements which included having Board members be more involved in VBS Selections, 
a more detailed DFCM Report which conveys the progress of major construction projects 
and creates more perspective, background and context for the Building Board members to 
serve properly.  Steve Bankhead praised the DFCM Administration and said he enjoyed his 
experience serving on the State Building Board.  Cyndi Gilbert also expressed her 
appreciation and suggested that after their annual prioritization list is submitted to the 
Legislation, Board members should be notified of the results.  This would help Board 
members feel their input was valued and appreciated.  She also suggested that Building 
Board meetings be held later in the morning for those who have to travel great distances in 
order to contain their travel to one day.  She felt this would help not only Board members 
but Agencies and Institutions.  Chairman Sowerby encouraged DFCM to move forward with 
their plans to make electronic participation more available to members of the Board and 
Institutions.  Kim Hood, Director of Administrative Services thanked the Building Board 
members.  She said the State presently is doing a thorough review of all Boards and 
Commissions within the Department and some of the recommendations involved the need 
to have a Board orientation for new members to acclimate them to the procedures and 
policies.  She is committed to seeing this happen for the State Building Board.  Wilbern 
McDougal, likewise expressed his appreciation and said his service on the Board was an 
educational experience for him.  Senator Stuart Adams suggested that those in attendance 
give the Building Board a round of applause in appreciation for their public service 
 
Notary Public, Cee Cee Niederhauser asked the new members of the Board to come 
forward and take the Oath of Office.  David Fitzsimmons, Ned Carnahan and Gordon Snow 
were put in as new members of the Board to serve a term of four years. 

 

 ADJOURNMENT ....................................................................................................  

 

MOTION: Chair Sowerby asked for a motion to adjourn.  Cyndi Gilbert moved 

to adjourn the meeting at 10:39 a.m. The motion was seconded by 

Sheila Gelman and passed unanimously. 
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 MEMORANDUM 
 

To: Utah State Building Board 

From: David G. Buxton 

Date: May 19, 2011 

Subject: Long Term Lease Request in Salt Lake City, UT for DABC Store #1 

Located at 405 South 200 West 

 

 

Recommendation: 

 

DFCM recommends that the Board approve the request for a 10-year lease for DABC Store #1 as 

described in the attached documents. 

 

Background: 

 

The statute that requires Building Board approval of long term leases is contained in subsection 

63A-5-302(2) and is repeated below. 

2) The director may: 

(a) subject to legislative appropriation, enter into facility leases with terms of up 

to ten years when the length of the lease’s term is economically advantageous to 

the state; and 

(b) with the approval of the State Building Board and subject to legislative 

appropriation, enter into facility leases with terms of more than ten years when 

the length of the lease’s term is economically advantageous to the state. 

 

 

JN: cn 

Attachment 



MAY 2011 

 

 

LONG TERM LEASE REQUEST 
 

THE DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL 

 

LOCATION:   405 SOUTH 200 WEST, SALT LAKE CITY, UT 

 

TYPE OF SPACE:  LIQUOR STORE 

 

AMOUNT OF SPACE: 8,129 SQ FT 

 

LENGTH OF LEASE: TEN (10) YEARS 

 

RENEWAL OPTION: THE STATE HAS THE OPTION TO RENEW THE LEASE FOR 

AN ADDITIONAL 60 MONTHS AT THE END OF THE LEASE 

TERM 

   

COST: $15.80 PER SQUARE FOOT WITH 1.5%/YEAR INCREASES 

DURING THE TEN YEAR PERIOD 

 

JUSTIFICATION:  The Department of Alcoholic Beverage Control (DABC) currently 

operates a liquor store at the above referenced location. The Store has been operating in that 

location for 34 years. The annual rental rate will remain the same as today for the first year of the 

lease and then will bump up 1.5% each year thereafter. 

 

This location is a vital part of the DABC operations in downtown Salt Lake City. It would be 

very difficult to find another location for a DABC store acceptable to City officials that would 

serve the downtown area of Salt Lake City.  
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MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  David G. Buxton 

Date:  May 19, 2011 

Subject: Administrative Report for University of Utah and Utah State University 

 

 

Attached for your review and approval are the Administrative Reports for University of Utah and 

Utah State University. 

 

 

DGB: cn 

Attachments 



 

Associate Vice President Facilities Management 

1795 East South Campus Drive, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 
 
May 13, 2011 
 
 

Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for the June 1, 2011 Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period April 15, 2011 to 
May 13, 2011.  Please include this in the packet for the June 1, 2011 Building Board Meeting. 
 
Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
 8 Design Agreements, 4 Planning/Study/Other Agreements. 
 
No significant items. 
 
Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
 1 New Space Contracts, 6 Remodeling Contracts, 4 Site Improvement Contracts. 
 
No significant items. 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
None. 
 
Decreases:   
None. 
 
Report of Contingency Reserve Fund (Page 4) 
Increases: 
 
Decreases: 
Two projects had relatively small draws from the Contingency Reserve Fund for unknown conditions. 
 
 
 
 
 
 
 
 
 



 

   

Gregg Buxton, Director 
May 13, 2011 
Page 2 
 
 
Contingency Reserve Fund Quarterly Summary (Page 5) 
This report compares the cumulative amounts drawn from the Contingency Reserve for each project 
eligible for contingency funding.  The amounts drawn were reported to and discussed with the Building 
Board in previous meetings as the transactions occurred. 
 
Summary of Improvements Account (Page 6) 
This report provides the status of all University capital improvement projects that are currently open.  
This report reflects our ongoing efforts to complete and close out older projects.  
 
Summary of the Statewide Account (Page 7) 
This report provides the status of all University statewide capital improvement projects that are currently 
open. 
 
Construction Contract Status (Page 8) 
This quarterly report shows the status of each construction contract that was open during the preceding 
quarter including their status in regards to time.  The report is divided into two sections: contracts that 
were open as of the end of the quarter and contracts that were closed during the quarter. 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 
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Professional Services Agreements

Awarded From April 15, 2011 to May 13, 2011

Item 
Number

Project 
Number

Project Name Firm Name
 Project Budget     Contract Amount 

Design
1 21014 Campus wide Misc Paving repair FY10 Cliff Berkey Engineering 75,000.00$                       6,850.00$                   
2 21119 Red Butte Amphitheater Restoration MGB+A Inc 1,207,976.00$                78,732.00$                
3 21130 Well Development and secondary irrigation system Nolte Assoc. 1,344,000.00$                35,396.00$                
4 21131 Red Butte Gardens - Conservation Garden William T Arterburn Landscape Architec 90,700.00$                       90,700.00$                
5 21133 Red Butte Garden - Tram Route William T Arterburn Landscape Architec 20,600.00$                       20,600.00$                
6 21143 HTW Zone 2 Pipeline Replacement Colvin Engineering 2,500,000.00$                95,000.00$                
7 21146 Hper Parking lot Ensign Engineering And Land Surveying 725,000.00$                    55,913.00$                
8 21152 2011 Parking Lot repairs Cliff Berkey Engineering 500,000.00$                    43,587.00$                

Planning/Study/ Other
9 20257 Sill Building - Thermosiphon Research Project CCI Mechanical 17,700.00$                       8,128.00$                   

10 21046 CA+P Net Zero Energy Design Study GSBS PC dba GSBS Architects 50,000.00$                       1,500.00$                   
11 21145 U of U Business Loop Transportation Study FEHR and Peers Associates 44,200.00$                       44,200.00$                
12 50155 Study Perimeter Heating for Lobby bldsg 529 Van Boerum & Frank 12,000.00$                       12,000.00$                
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Construction Contracts

Awarded From April 15, 2011 to May 13, 2011

Item 
Number

Project 
Number Project Name Firm Name Design Firm

 Project Budget  Contract 
Amount 

Construction - New Space
1 20161 Univ Neuropsychiatric Inst Expansion Johnson Controls 46,728,096.00$     325,992.00$       

Construction - Remodeling
2 21068 S Biology Remodel Rooms 233,234,235 &200B Archer Construction Inc 500,000.00$           233,612.00$       
3 21114 Ray Olpin Student Union Rm 408 Avalon Construction Inc 170,000.00$           111,013.00$       
4 21155 FieldHouse Locker room Renovation Mark Hamilton 25,800.00$             20,411.00$          
5 21011 HPER Gym floor replacement Eagle Environmental Inc 100,000.00$           24,985.00$          
6 21011 Bldg 565 Recommissioning Atkinson Electronics Inc 100,000.00$           11,170.00$          
7 21138 Gould Auditorium- Electrical Up grade Cache Valley Electric Co 90,522.00$             68,221.00$          

Construction - Site Improvement
8 21012 Pump House #6 Motor Control Center Wasatch Electric 37,093.00$             37,093.00$          
9 21097 Huntsman Center stair replacement Wasatch West Contracting 219,540.30$           196,497.00$       

10 21080 Red Butte Garden Childrens garden waterfall Impersanature Studios and Design 16,458.00$             14,671.59$          
11 21119 Red Butte Garden Amphitheatre Reconstruction Big D Construction 1,207,556.00$       725,544.00$       
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of April 15, 2011 to May 13, 2011

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 1,095,889.53

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 1,095,889.53
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of April 15, 2011 to May 13, 2011

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 1,707,857.27

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING
20253 Develop Secondary Water System for Landscape Irrigation (3,881.54) (13,636.99) 1.67% Construction
20218 HPER Complex HTW Lines (7,780.30) (111,104.52) 20.04% Construction

ENDING BALANCE 1,696,195.43
01-00376-7000-05107
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University Of Utah

Contingency Reserve Fund

Quarterly Summary

Contingency Transfers % Of Transfers % Of Current
Project No. Description Budget From Construction From Construction Project

Percentage Contingency Budget Contingency Budget Status
20244 High Temp Water Plant Replace Motor Control 8.16% -                 0.00% -                      0.00% Construction
20022 Electrical Distribution System Improvements 8.10% -                 0.00% -                      0.00% Construction
20024 HTW Lines Replacement - Health Sciences Area 4.27% 663,508.32    16.64% 663,508.32         16.64% Substantially Complete
20028 Student Services Building - Chiller Replacement 9.25% -                 0.00% -                      0.00% Construction
20029 Fletcher Building - Fume Hood Upgrade 9.50% -                 0.00% -                      0.00% Bidding
20034 Health Science Library Fire Alarm & Sprinkler Sys 8.71% 30,619.00      2.51% 85,353.00           7.00% Substantially Complete
20186 Electrical Dist Systems Improvement - Phase 2 8.10% -                 0.00% -                      0.00% Design
20208 HPER Mall Tunnel & HTW 5.86% 30,246.00      1.28% 35,656.67           1.34% Construction
20214 Campus Site Lighting Upgrade 9.50% -                 0.00% -                      0.00% Construction
20218 HPER Complex HTW Lines 3.24% 103,324.22    19.69% 111,104.52         20.04% Construction
20026 Eyring Chemistry HVAC System Upgrades 6.82% -                 0.00% -                      0.00% Bidding
20246 FY11 HTW Line Replacement (Includes Reallocated FY10 fundin 11.58% -                 0.00% -                      0.00% Construction
20253 Develop Secondary Water System for Landscape Irrigation 7.84% 9,755.45        1.20% 13,636.99           1.67% Construction
21079 Electrical Distribution System Improvements 7.54% -                 0.00% -                      0.00% Construction
21078 Emergency Generators and Load Management 8.53% -                 0.00% -                      0.00% Construction
21032 Replace HVAC Controls in Buildings 8.86% -                 0.00% -                      0.00% Construction
20242 Life Sciences Building - Replace Leaking Pipes 7.00% -                 0.00% -                      0.00% Construction
21018 Study & Design Funds 0.00% 0.00% 0.00% Study
21019 Miscellaneous, Critical Improvements 0.00% 0.00% 0.00% Construction

February-11 May-11

LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT
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1567811.11

Project DFCM Project State UofU Project Previous Current Total Project
Number Number Manager Project Funds Funds Budget Encumb. Encumb. Encumb. Status

FY06 Projects:
20244 05134 SWL High Temp Water Plant Replace Motor Control 754,316.00           38,000.00           792,316.00        575,223.92        215,791.90        791,015.82         Construction

FY09 Projects: .
20028 08137 JH Student Services Building - Chiller Replacement 323,225.00           63,000.00           386,225.00        280,089.78        102,857.00        382,946.78         Construction

FY10 Projects:
20022 08121 SJ Electrical Distribution System Improvements 2,150,142.25        -                     2,150,142.25     2,130,023.56     8,755.51                      2,138,779.07      Construction
20024 08125 TEC HTW Lines Replacement - Health Sciences Area 3,682,580.32        531,225.74         4,213,806.06     4,168,599.97     32,073.46          4,200,673.43      Subst. Complete
20029 08139 CR Fletcher Building - Fume Hood Upgrade 284,413.00           -                     284,413.00        50,395.00          49.90                 50,444.90           Bidding
20034 08141 JS Health Science Library - Fire Alarm & Sprinkler Sys 1,367,188.00        38,607.00           1,405,795.00     1,321,158.37     51,923.70          1,373,082.07      Subst. Complete
20214 09150 BS Campus Site Lighting Upgrade 194,157.00           -                     194,157.00        166,161.74        9,436.47            175,598.21         Construction
20208 09193 TEC HPER Mall Tunnel & HTW 2,424,705.67        82,253.64           2,506,959.31     1,362,254.56     9,966.00                      1,372,220.56      Construction
20186 09164 SJ Electrical Dist Systems Improvement - Phase 2 415,819.75           -                     415,819.75        415,819.75        -                     415,819.75         Design
20218 09165 TEC HPER Complex HTW Lines 554,347.52           -                     554,347.52        542,448.25        -                     542,448.25         Construction

FY11 Projects:
20026 09151 SWL Eyring Chemistry HVAC System Upgrades 2,187,890.00        -                     2,187,890.00     193,614.50        13,409.17          207,023.67         Bidding
20246 10054 TEC FY11 HTW Line Replacement (Includes Reallocated FY10 funding) 5,739,902.00        -                     5,739,902.00     59,597.00          1,743,046.50     1,802,643.50      Construction
20253 10132 JH Develop Secondary Water System for Landscape Irrigation 795,523.99           51,000.00           846,523.99        795,051.69        8,748.58            803,800.27         Construction
21079 10131 SJ Electrical Distribution System Improvements 2,324,650.00        68,496.00           2,393,146.00     159,196.85        736,632.25        895,829.10         Construction
21078 10133 SJ Emergency Generators and Load Management 460,687.00           -                     460,687.00        18,900.00          111.75               19,011.75           Construction
21019 10134 KN Miscellaneous, Critical Improvements 400,000.00           -                     400,000.00        14,558.54          159,768.50        174,327.04         Construction
21032 10136 SWL Replace HVAC Controls in Buildings 413,370.00           -                     413,370.00        52,350.00          198,924.76        251,274.76         Construction
20242 10137 SWL Life Sciences Building - Replace Leaking Pipes 507,270.00           -                     507,270.00        72,427.50          84,581.50          157,009.00         Construction
21018 10138 KN Study & Design Funds 150,000.00           -                     150,000.00        20,000.00          -                     20,000.00           Study

  MAY 13, 2011

UNIVERSITY OF UTAH

SUMMARY OF THE IMPROVEMENTS ACCOUNT
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SUMMARY OF THE STATEWIDE ACCOUNT

UNIVERSITY OF UTAH

Project State UofU Total Proj. Previous Current Total Project
Number Project Funds Funds Budget Encumb. Encumb. Encumb. Status

PAVING - 1433

FY11 Projects:
21021 Unallocated Paving Funds 120,873         120,873           Pending
21014 Campus Wide - Misc. Paving Repair 125,000         125,000           8,723              43,729        52,452             Construction

Total Projects 245,873         -               245,873           8,723              43,729        52,452             

ADA / ASBESTOS -
21025 Campus Wide-Hazardous Materials Abatement 157,392         157,392           114,933          4,078          119,011           Construction

Total Projects 157,392         -               157,392           114,933          4,078          119,011           

TOTALS 403,264         -               403,265           123,656          47,807        171,463           

  MAY 13, 2011



Open Construction Contract Summary ‐ By Contract

Days
Left

Total
Contract

Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract
DaysManager

1795 E South Campus Drive
VRTUSB Room 201
Salt Lake City, Utah, 84112‐9404

FMC‐000064 INTERWEST CONSTRUCTION CO, INC 2,247,353.68 (431)20079 Red Butte Garden ‐ Cottam Visitor Center Addition 100.0 %397HC

FMC‐000154 KRIS PARKER DBA KP LANDSCAPE DSGN A 19,519.54 (192)21077 0848‐Sprout‐RBG Hobb's Wayside (UNIV) 100.0 %60HC

FMC‐000153 AVALON CONSTRUCTION INC 73,885.66 (144)20261 0685‐MHC‐Pharmacy Remodel (UNIV) 100.0 %121AEP

FMC‐000196 THERMAL WEST INDUSTRIAL INC 35,738.54 (135)20208 8800‐CAMP‐HPER Mall Tunnel & HTW (UNIV) 100.0 %14TEC

FMC‐000195 MARK HAMILTON CONSTRUCTION 24,024.00 (126)21094 0372‐Kenn B‐Asbestos Abatement Lab Space (UNIV) 100.0 %28HC

FMC‐000188 LYNDON JONES CONSTRUCTION 34,890.00 (112)21052 0999‐RSRVD‐Rio Mesa Campground Development ‐ p 100.0 %63JS

FMC‐000190 COTTONWOOD BUILDERS INC 41,387.95 (106)21037 0999‐RSRVD‐8836‐Red Butte Garden Parking Lot Exp 73.0 %30HC

FMC‐000132 BRISKEY MECHANICAL, INC 67,237.00 (101)21015 0526‐HospPl‐Generating Plant Plate Frame Heat Exhan 100.0 %255KH

FMC‐000172 GAVEN INDUSTRIES INC 77,200.00 (101)21082 0888‐729 Ar‐CAMT MRI Remodel (UNIV) 100.0 %60DRA

FMC‐000192 SIMPLEX GRINNELL LP 330,757.89 (97)21085 0872‐UNMH‐University Managed Contracts for UMNH  99.0 %143JS

FMC‐000110 EASTON RIVER CONSTRUCTION, INC 853,315.00 (97)20034 0589‐ECCLES‐Eccles Health Sciences Library ‐ Fire P 100.0 %457JS

FMC‐000163 PAULSEN CONSTRUCTION 67,611.70 (96)21022 0086‐M Lib‐Security System Design for Levels 1 and  100.0 %116CHR

FMC‐000112 MANUFACTURED CASE GOODS AND FURN 48,092.00 (95)20143 Bldg. 525, Level A, Remodel Inpatient Pharmacy (UNIV 100.0 %425KH

FMC‐000116 WESTERN SHEET METAL 172,082.00 (95)20143 Bldg. 525, Level A, Remodel Inpatient Pharmacy (UNIV 91.0 %410KH

FMC‐000169 ARCHER CONSTRUCTION INC 173,109.00 (90)21082 0888‐729 Ar‐CAMT MRI Remodel (UNIV) 100.0 %120DRA

FMC‐000193 MANUFACTURED CASE GOODS AND FURN 17,152.00 (88)21002 0901‐Greenwood Dental Clinic Remodel (UNIV) 100.0 %34MEG

FMC‐000194 JOHNSON CONTROLS INC 15,828.00 (84)20034 0589‐ECCLES‐Eccles Health Sciences Library ‐ Fire P 100.0 %38JS

FMC‐000191 UTAH CORRECTIONAL INDUSTRIES (UCI) 80,000.00 04/22/2011(82)21073 0027‐S Beh‐Remodel room 0018 for use a virtual lab ( 68.0 %57SWL

FMC‐000150 YESCO LLC 554,852.00 (70)20128 University Campus Way Finding 81.0 %198CHR

FMC‐000201 MARK HAMILTON CONSTRUCTION 24,896.45 (59)21121 0064‐MEB‐2155 refurbish (UNIV) 100.0 %45HC

FMC‐000108 EAGLE ENVIRONMENTAL INC 160,823.00 07/22/2010(55)20034 0589‐ECCLES‐Eccles Health Sciences Library ‐ Fire P 99.0 %199JS

FMC‐000140 ARCHER CONSTRUCTION INC 24,442.34 11/22/2010(52)21009 0105‐Annex‐Parks and Recreation Offices, Remodel ( 100.0 %92AEP

FMC‐000103 GENERAL ACRYLICS, INC 479,162.00 10/27/2010(48)20124 Athletics Outdoor Track & Synthetic Field (Internationa 100.0 %380DRA

FMC‐000002 ALTERNATIVE MECHANICAL CONT 5,996,788.02 03/18/2011(39)20001 0064‐MEB‐Upgrade Fume Hood & Hazardous Exhaust  95.0 %1,000SWL

FMC‐000219 AVALON CONSTRUCTION INC 10,819.00 (35)21110 0064‐MEB‐3385 SOC UG gathering space (UNIV) 100.0 %10HC

FMC‐000171 PRECISION REPAIRS AND CONSTRUCTION 326,060.43 (18)21029 0085‐HEB‐Rooms 4421 & 4425, Remodel (UNIV) 100.0 %186AEP

FMC‐000204 B HANSEN CONSTRUCTION INC 94,260.00 (18)21052 0999‐RSRVD‐Rio Mesa Campground Development ‐ p 99.0 %60JS

FMC‐000210 UTAH CORRECTIONAL INDUSTRIES (UCI) 32,000.00 (18)21125 0084‐Biol‐Remodel Yamaguchi Lab 3 Floor NW (UNIV) 45.0 %52DRA

FMC‐000207 ARCHER CONSTRUCTION INC 120,541.00 (11)21072 0019‐INSCC‐Level 3 Remodel (UNIV) 100.0 %60DLA

Page 1 of 3
Open Construction Contract Status Report

5/13/2011Report Date:  7:37:50AM

u0018129
Text Box
Page 8



Open Construction Contract Summary ‐ By Contract

Days
Left

Total
Contract

Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract
DaysManager

1795 E South Campus Drive
VRTUSB Room 201
Salt Lake City, Utah, 84112‐9404

FMC‐000208 FIELDTURF USA INC 375,752.18 (11)21135 0212‐Spencer Eccles Field House Field Replacement ( 0.0 %45R_R

FMC‐000187 S AND L LANDSCAPING AND EXCAVATION 604,908.03 (8)20253 8817‐WD‐Well Improvements and Irrigation distribution  85.0 %180JRH

FMC‐000159 BIG D CONSTRUCTION CORPORATION 2,104,100.87 (7)20226 8800‐CAMP‐HPER Mall Restoration (UNIV) 95.0 %223DLA

FMC‐000223 EAGLE ENVIRONMENTAL INC 24,985.00 (7)21011 8800‐CAMP‐Plant Operations Procurement (PO) 0.0 %14R_R

FMC‐000211 UTAH CORRECTIONAL INDUSTRIES (UCI) 36,000.00 (5)21068 0084‐Biol‐S. Biology 84 Remodel 233,234,235, and 20 83.0 %53DRA

FMC‐000200 SQUIRES CONSTRUCTION 15,600.00 03/01/2011021106 0865‐295 Ch‐Neonatology‐SW Pediatrics Suite‐two ne 72.0 %28CHR

FMC‐000121 ZWICK CONSTRUCTION COMPANY 129,551.71 11/22/2010320050 0618‐FD618‐Install HVAC 100.0 %259SWL

FMC‐000104 ATLAS TRACKS DBA ATLAS TRACK AND  393,603.68 10/27/20101120124 Athletics Outdoor Track & Synthetic Field (Internationa 100.0 %400DRA

FMC‐000133 ALL TECH ELECTRIC INC 107,240.39 01/07/20111420169 0801‐GUEST‐University Guest House, Backup power  99.0 %240SFJ

FMC‐000117 FOLEY COMPANY 342,583.41 1520218 8800‐CAMP‐HPER Complex HTW (UNIV) 94.0 %478TEC

FMC‐000131 UTAH CORRECTIONAL INDUSTRIES (UCI) 803,624.00 1820238 0601‐FD 601‐Fort Douglas 601 Remodel (UNIV) 88.0 %360DRA

FMC‐000214 AMERICAN MECHANICAL SYSTEMS SERVIC 125,500.00 04/14/20111821011 8800‐CAMP‐Plant Operations Procurement (PO) 88.0 %39R_R

FMC‐000166 EASTON RIVER CONSTRUCTION, INC 213,737.00 01/14/20112021031 0085‐HEB‐FY11_408 HEB undergrad Chem Labs 1317 100.0 %106CHR

FMC‐000199 TRANSLOGIC CORP DBA SWISSLOG HEAL 25,696.50 2220168 0525‐U Hosp‐ARUP Lab Final Phase (UNIV) 0.0 %113HC

FMC‐000215 IMPERSANATURE STUDIOS AND DESIGN 14,671.59 2321080 0848‐Sprout‐RBG‐ Refurbish Children's Waterfalls (UN 0.0 %45HC

FMC‐000141 SKYLINE ELECTRIC COMPANY 650,467.10 2520022 Electrical Distribution System Improvements 100.0 %326SFJ

FMC‐000216 MILLER PAVING 36,832.09 3021014 8800‐CAMP‐Campus Wide Misc. Paving Repair FY10 ( 0.0 %75DRM

FMC‐000174 FOLEY COMPANY 816,395.10 3220208 8800‐CAMP‐HPER Mall Tunnel & HTW (UNIV) 56.0 %215TEC

FMC‐000224 WASATCH ELECTRIC 37,093.00 4021012 8800‐CAMP‐Plant Operations Deferred Maintenance ( 0.0 %53R_R

FMC‐000231 MARK HAMILTON CONSTRUCTION 20,411.00 4721155 0029‐FLD H‐Einar Nielson Fieldhouse locker room reno 0.0 %60MRB

FMC‐000189 CONWEST INC 272,316.90 4921093 0525‐U Hosp‐Building Reroof (UNIV) 39.0 %210DRA

FMC‐000197 AVALON CONSTRUCTION INC 38,034.14 4921044 0587‐ARC‐Rm 1921 Rem Incinerator Rm to Conf Rm (U 36.0 %174TEC

FMC‐000233 WASATCH WEST CONTRACTING, LLC 196,497.00 4921097 0090‐JHC‐NW Stair Replacement (UNIV) 0.0 %55R_R

FMC‐000229 BIG D CONSTRUCTION CORPORATION 725,544.00 5021119 0323‐RB Gre‐Red Butte Garden Chevron Oil Spill Clea 0.0 %70HC

FMC‐000209 ATKINSON ELECTRONICS INC 11,170.00 5321011 8800‐CAMP‐Plant Operations Procurement (PO) 0.0 %60R_R

FMC‐000213 CRC CONSTRUCTION INC 59,472.40 5521065 0053‐Union‐Remodel and divide Rm 161 (UNIV) 100.0 %120SFJ

FMC‐000227 ARCHER CONSTRUCTION INC 233,612.00 5521068 0084‐Biol‐S. Biology 84 Remodel 233,234,235, and 20 3.0 %65DRA

FMC‐000222 MOUNTAIN HEIGHTS HARDWOOD FLOOR C 313,610.00 5721011 8800‐CAMP‐Plant Operations Procurement (PO) 71.0 %88R_R

FMC‐000144 KILGORE PAVING AND MAINTENANCE 547,420.90 09/15/20106420237 8840‐PARKLOT‐2010 Parking Lot Repairs (UNIV) 95.0 %119DRM

Page 2 of 3
Open Construction Contract Status Report
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Open Construction Contract Summary ‐ By Contract

Days
Left

Total
Contract

Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract
DaysManager

1795 E South Campus Drive
VRTUSB Room 201
Salt Lake City, Utah, 84112‐9404

FMC‐000205 SKYLINE ELECTRIC COMPANY 736,423.00 6421079 8804‐ELEC‐Electical Distribution System Improvements  0.0 %140SFJ

FMC‐000225 CACHE VALLEY ELECTRIC CO 68,221.00 7021138 0086‐M Lib_Gould Auditorium‐Lighting Upgrade (UNIV 0.0 %80CHR

FMC‐000147 VERITAS INC 325,028.67 9020255 0739‐USA Multiple Balcony Repairs (UNIV) 61.0 %356AEP

FMC‐000234 ALL TECH ELECTRIC INC 15,880.00 9021078 8804‐ELEC‐Emergency Generator Replacement & Loa 0.0 %90SFJ

FMC‐000218 ALL TECH ELECTRIC INC 80,260.00 9221113 0853‐HPEB‐Heartport ‐ Comunication Duct Bank (UNIV 0.0 %120SFJ

FMC‐000212 CERTIFIED FIRE PROTECTION, INC 28,890.00 9720168 0525‐U Hosp‐ARUP Lab Final Phase (UNIV) 50.0 %155HC

FMC‐000158 EASTON RIVER CONSTRUCTION, INC 674,464.56 10220168 0525‐U Hosp‐ARUP Lab Final Phase (UNIV) 66.0 %306HC

FMC‐000185 JACOBSEN CONSTRUCTION COMPANY 5,659,857.00 10221005 0530‐Wintro‐Partial remodel & infrastructure (UNIV) 4.0 %285JRH

FMC‐000228 AVALON CONSTRUCTION INC 111,013.00 10721114 0053‐Union‐Rm 408 Remodel LGBT & Child Care Offic 0.0 %120SFJ

FMC‐000102 BIG D CONSTRUCTION CORPORATION 1,470,041.02 10/23/201012520124 Athletics Outdoor Track & Synthetic Field (Internationa 100.0 %540DRA

FMC‐000161 JACOBSEN CONSTRUCTION COMPANY 15,000.00 14121059 0529‐ECCP‐MICU 4th Floor Build Out (UNIV) 0.0 %358HC

FMC‐000156 MECHANICAL SERVICE AND SYSTEMS INC 106,156.00 12/02/201015021039 0064‐MEB‐1445 fume hood and utility installation (UNIV 76.0 %233SWL

FMC‐000217 EAGLE ENVIRONMENTAL INC 154,886.00 15220202 0888‐CAMT‐upgrade HVAC (UNIV) 50.0 %180SWL

FMC‐000114 KOH MECHANICAL CONTRACTORS 837,759.00 15320045 0082‐ASB‐Rooms 230, 234, & 276, Remodel 24.0 %664AEP

FMC‐000045 OKLAND CONSTRUCTION CO 74,589,822.00 15520086 Huntsman Cancer Hospital Phase IIB 64.0 %1,082JRH

FMC‐000148 UTAH CORRECTIONAL INDUSTRIES (UCI) 378,613.40 15720244 0303‐HTW‐High Temp Water Plant (UNIV) 33.0 %423SWL

FMC‐000206 EAGLE ENVIRONMENTAL INC 59,143.00 15821005 0530‐Wintro‐Partial remodel & infrastructure (UNIV) 57.0 %236JRH

FMC‐000221 EAGLE ENVIRONMENTAL INC 76,590.00 15920242 0007‐LS‐Life Science Building Hot Water Pipe Replace 0.0 %200SWL

FMC‐000167 ROCKY MOUNTAIN MECHANICAL, INC 33,832.19 21721038 0064‐MEB‐3215 fume hood and utility installation (UNIV 29.0 %420SWL

FMC‐000173 K.O.H. MECHANICAL CONTRACTORS 89,418.00 22121062 8800‐CAMP‐Plant Operations Projects 71.0 %418R_R

FMC‐000202 KOH MECHANICAL CONTRACTORS 1,545,215.00 22420202 0888‐CAMT‐upgrade HVAC (UNIV) 16.0 %300SWL

FMC‐000142 BIG D CONSTRUCTION CORPORATION 6,446,179.00 23921027 0801‐GUEST‐Guest house Expansion (UNIV) 5.0 %542SFJ

FMC‐000127 COPPER MOUNTAIN ELECTRIC 15,694.00 11/01/201024821011 8800‐CAMP‐Plant Operations Procurement (PO) 100.0 %435R_R

FMC‐000089 CHEVRON ENERGY SOLUTIONS 20,162,757.00 28820011 North Campus Chilled Water Plant 84.0 %900SWL

FMC‐000220 KOH MECHANICAL CONTRACTORS 1,648,000.00 79720246 8800‐CAMP‐HTW ‐ MH 1‐6 to KH (UNIV) 0.0 %840TEC

$ 136,809,401.03
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1445 Old Main Hill           Logan, UT  84322-1445            Ph: (435) 797-1146            Fax: (435) 797-0710           www.usu.edu/vpbus 

13 May 2011 

 

D. Gregg Buxton, Director 

Division of Facilities Construction 

   and Management 

State Office Building Room 4110 

PO Box 141160 

Salt Lake City, UT 84114-1284 

 

Dear Gregg: 

 

SUBJECT: USU Administrative Reports for the June 2011 Building Board Meeting 

 

The following is a summary of the administrative reports for USU for the period 04/15/11 to 05/13/11.  

Quarterly reports on the Contingency Fund Cumulative Transfers, Summary of the Statewide Accounts, 

and Construction Contract Status are also included. 

  

Professional Contracts, 2 contracts issued (Page 1) 

Comments are provided on the report. 

 

Construction Contracts, 4 contracts issued (Page 2) 

These are all miscellaneous contracts.  Additional comments are provided on the report. 

 

Report of Contingency Reserve Fund (Page 3) 

There was no activity for this reporting period. 

 

Contingency Fund Cumulative Transfers Quarterly Report (Pages 4-5) 

The Contingency Fund is in good order.  The FY12 state funded capital improvement projects have been 

added. 

 

Report of Project Reserve Fund Activity (Page 6) 

The Water Lab Fume Hood project closed adding $31,341.00 to the Project Reserve Fund. 

 

Summary of the Statewide Accounts Quarterly Report (Page 7) 

One FY12 state funded Paving project has been added. 

 

Construction Contract Status Quarterly Report (Pages 8-9) 

Since the last quarterly report, 6 contracts have closed, 16 are in progress, and 7 new contracts have 

been issued.  The open contracts that are over in time are due to minor contractor issues, unknown 

conditions surfacing during the course of construction, and a lag time in paperwork being processed to 

extend days.  

 

Current Delegated Projects List (Pages 10-11) 

Of USU’s 61 projects, 6 are Complete, 8 Substantially Complete, 24 in Construction, 7 in the 

Design/Study phase, and 16 Pending.  The FY12 state funded capital improvement projects have been 

added.  Completed projects for the quarter are Equine Education Center, A/C & Controls Upgrade FY08, 

Planning & Design Fund FY08, Water Lab Fume Hood Upgrade, CPD Playground, and Miscellaneous 

Paving. 

 



1435 Old Main Hill           Logan, UT  84322-1435           Ph: (435) 797-1166           Fax: (435) 797-3880            www.usu.edu/provost 

D. Gregg Buxton 

13 May 2011 

Page 2 

 

 

Representatives from Utah State University will attend the Building Board meeting to address any 

questions the Board may have. 

 

      Sincerely,       

 
       

 
David T. Cowley 

      Vice President for 

        Business and Finance 

 

DTC/jm 

 

c:  Gregory L. Stauffer 



Professional Contracts

Awarded From 04/15/11 to 05/13/11

Contract Name Firm Name A/E Budget Fee Amount Comments

1 Medium Voltage Upgrade FY11 Intermountain Consumer Professional $35,398.00 $16,650.00 Design of South Substation transformer

Engineers (ICPE)

MISCELLANEOUS CONTRACTS

2 Paving (Student Living Center Cache Landmark Engineering $37,083.00 $33,790.00 Survey

Parking Lot)
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Construction Contracts

Awarded From 04/15/11 to 05/13/11

Project Firm Name Design Firm Const Budget Contract Amt Comments

MISCELLANEOUS CONTRACTS

1 Chiller Controls Upgrades FY12 Carrier Corporation USU Facilities Planning and $95,238.00 $75,336.00 Equipment only

Design

2 Rich/Davis Halls Renovation Environmental Abatement USU Facilities Planning and $700,750.00 $20,716.00 Asbestos abatement

Design

3 Geology to Maeser Steam Eagle Environmental USU Facilities Planning and $50,000.00 $13,786.00 Asbestos abatement

Replacement Design

4 Medium Voltage Upgrade FY11 Edge Excavation Intermountain Consumer $442,478.00 $10,884.00 Bridge demolition

Professional Engineers (ICPE)
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Report of Contingency Reserve Fund

From 04/15/11 to 05/13/11

Total

Transfers % to %

Current To (From) Construction Completed

Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $532,847.96

INCREASES TO CONTINGENCY RESERVE FUND

   None

DECREASES TO CONTINGENCY RESERVE FUND

   None  

ENDING BALANCE $532,847.96
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Contingency Fund Cumulative Transfers

Quarterly Report (As of 05/13/11)

% of Const. 02/11/11 05/13/11

Budget to Transfers % To Transfers % To

Contingency To (From) Construction To (From) Construction

Project Title Fund Contingency Budget Contingency Budget Project Status

CEP Chillers 7.00% ($82,612.32) 6.56% ($102,910.29) 8.18% Construction

Miscellaneous Critical Improvements FY09 6.00% ($10,607.00) 6.00% ($10,607.00) 6.00% Construction

Business MCC and E-Panel 6.00% ($5,454.00) 6.00% ($5,454.00) 6.00% Construction

Classroom Upgrades FY10 6.00% ($14,354.66) 5.57% ($14,354.66) 5.57% Construction

Health, Life Safety & Code Compliance Projects FY11 5.00% ($4,424.00) 5.00% ($4,424.00) 5.00% Construction

Miscellaneous Critical Improvements FY10 6.00% ($17,676.06) 4.95% ($17,676.06) 4.95% Construction

Theater Stage Rigging 5.00% ($32,700.00) 4.25% ($32,700.00) 4.25% Substantial Completion

Fine Arts Complex Safety Repairs 6.00% ($10,849.45) 3.58% ($10,849.45) 3.58% Construction

NE Steam Line Phase IV FY11 5.00% ($19,933.96) 3.29% ($19,933.96) 3.29% Substantial Completion

HPER Office/Classroom Upgrade 6.00% ($4,318.00) 2.56% ($4,318.00) 2.56% Construction

Miscellaneous Critical Improvement FY11 5.00% ($3,387.00) 2.39% ($3,387.00) 2.39% Construction

A/C & Controls Upgrade FY08 7.00% ($3,365.00) 0.88% ($7,479.85) 1.97% Complete

Campus Wide Medium Voltage Upgrade FY10 6.00% ($9,956.73) 1.66% ($9,956.73) 1.66% Construction

Ray B. West Window Replacement 6.00% ($9,124.00) 1.43% ($9,124.00) 1.43% Substantial Completion

Family Life Window Replacement 5.00% ($8,168.71) 1.42% ($8,168.71) 1.42% Construction

Health, Life Safety & Code Compliance Projects FY09 4.00% ($1,365.19) 0.75% ($1,365.19) 0.75% Substantial Completion

Water Lab Fume Hood Upgrade 8.50% ($9,123.58) 0.72% ($9,434.11) 0.75% Complete

Health, Life Safety & Code Compliance Projects FY10 6.00% ($470.42) 0.53% ($470.42) 0.53% Construction

Classroom Upgrades FY11 5.00% ($1,188.98) 0.46% ($1,188.98) 0.46% Construction

Fire Alarm Upgrades FY08 7.00% $0.00 0.00% $0.00 0.00% Construction

Fire Protection (Various Buildings) FY11 5.00% $0.00 0.00% $0.00 0.00% Construction

Sign System FY11 5.00% $0.00 0.00% $0.00 0.00% Construction

Medium Voltage Upgrade FY11 5.00% $0.00 0.00% $0.00 0.00% Construction

Campus Wide Bike Racks FY11 5.00% $0.00 0.00% $0.00 0.00% Construction

1200 East (Aggie Village) Landscape 5.00% $0.00 0.00% Pending

BNR Fire Protection Phase II 5.00% $0.00 0.00% Pending
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Building Commissioning FY12 5.00% $0.00 0.00% Pending

Campus Wide Bike Racks FY12 5.00% $0.00 0.00% Pending

Chilled Water - Edith Bowen/CPD 5.00% $0.00 0.00% Pending

Chiller Controls Upgrades FY12 5.00% $0.00 0.00% Construction

Classroom/Auditorium Upgrades FY12 5.00% $0.00 0.00% Pending

Concrete Replacement FY12 5.00% $0.00 0.00% Pending

Geology to Maeser Steam Replacement 5.00% $0.00 0.00% Construction

Health/Life Safety/Code/Asbestos FY12 5.00% $0.00 0.00% Pending

Medium Voltage Upgrades FY12 5.00% $0.00 0.00% Pending

Miscellaneous Critical Improvements FY12 5.00% $0.00 0.00% Pending

Sign System FY12 5.00% $0.00 0.00% Pending

South Farm Sewer Line 5.00% $0.00 0.00% Pending

Steam Line Insulation FY12 5.00% $0.00 0.00% Pending
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Report of Project Reserve Fund Activity

From 04/15/11 to 05/13/11

% of

Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $229,447.54

INCREASES TO PROJECT RESERVE FUND

   Water Lab Fume Hood Upgrade 31,341.00 Close project 2.48%

DECREASES TO PROJECT RESERVE FUND

   None

ENDING BALANCE $260,788.54
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Summary of the Statewide Accounts

Quarterly Report (As of 05/13/11)

DFCM DFCM USU/ Total

Project Statewide Other Project Previous Current Total

Number Project Key Funds Funds Budget Encumb. Encumb. Encumb. Project Status

PAVING

Paving (Student Living Ctr Parking Lot) A 340,562 340,562 0 33,790 33,790 Survey

Miscellaneous Paving 0 0 0 0 0 Complete

TOTALS $340,562 $0 $340,562 $0 $33,790 $33,790

Key:

A - Project from 2011-12 Priority List
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Construction Contract Status

Quarterly Report (As of 05/13/11)

Current Current

Project Project Contract Contract Days % Sub

Manager Number Contract Name Vendor Amount Days Left Paid Comp

CLOSED CONTRACTS

Graham A21088 Utah Botanical Center Wetland Lab ARRA Imps Jacobsen Construction $456,492 421 -185 100.0% 04/07/11

Fitch A21736 Equine Education Center Darrell W. Anderson Construction $3,257,922 318 -18 100.0% 09/01/10

Carrillo A18976 Water Lab Fume Hood Upgrade Advanced Heating & Air Conditioning $1,195,544 379 -11 100.0% 03/03/11

Whitaker A22913 Theater Stage Rigging Oasis Stage Werks $792,950 120 -3 100.0% 01/31/11

Berrett A22917 Miscellaneous Critical Improvements FY11 YESCO Electronics $85,696 179 0 100.0% 12/31/10

Carrillo A16969 A/C & Controls Upgrade FY08 USU Facilities (In-house construction) $64,056 n/a n/a 100.0% n/a

OPEN CONTRACTS

Graham A23644 HSRC 2nd Floor Remodel Bailey Construction $311,267 211 -29 81.9%

Mortensen A22912 NE Steam Line Phase IV FY11 Spindler Construction $597,414 159 14 99.2% 12/17/10

Graham A22906 Family Life Window Replacement Raymond Construction $673,652 373 19 93.7%

Graham A20593 Utah Botanical Center Classroom Building Gramoll Construction $2,175,765 290 27 91.4% 04/02/11

Carrillo A22910 Fire Protection FY11 + Fire Alarm Upgrade FY08 Spindler Construction $620,900 202 94 0.0%

   (Combined project)

Whitaker A20861 Fine Arts Complex Safety Repairs USU Facilities (In-house construction) $372,682 n/a n/a 100.0% Not done

Beck A20859 Classroom Upgrades FY10 USU Facilities (In-house construction) $253,708 n/a n/a 97.9%

Carrillo A20856 Miscellaneous Critical Improvements FY10 USU Facilities (In-house construction) $209,152 n/a n/a 93.5%

Holt A20557 Campus-wide Medium Voltage Upgrades FY10 USU Facilities (In-house construction) $145,655 n/a n/a 31.7%

Berrett A18985 Miscellaneous Critical Improvements FY09 USU Facilities (In-house construction) $137,492 n/a n/a 99.3%

Beck A22909 Classroom Upgrades FY11 USU Facilities (In-house construction) $92,939 n/a n/a 81.4%

Berrett A22908 Health, Life Safety & Code Compliance FY11 USU Facilities (In-house construction) $79,429 n/a n/a 53.4%

Holt A20864 Business MCC and E-Panel USU Facilities (In-house construction) $73,361 n/a n/a 57.0%

Berrett A20858 Health, Life Safety & Code Compliance FY10 USU Facilities (In-house construction) $59,785 n/a n/a 98.6%

Beck A20860 HPER Office/Classroom Upgrade USU Facilities (In-house construction) $23,341 n/a n/a 71.6%

Guth A22915 Campus Wide Bike Racks FY11 USU Facilities (In-house construction) $23,256 n/a n/a 0.1%
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Current Current

Project Project Contract Contract Days % Sub

Manager Number Contract Name Vendor Amount Days Left Paid Comp

NEW CONTRACTS

Mortensen A16881 CEP Chillers A.H. Palmer & Sons $101,403 49 6 0.0%

Fitch A24472 Innovation Campus Demolition/Land Cleanup Environmental Abatement $95,145 48 0.0%

Fitch A24472 Innovation Campus Demolition/Land Cleanup Edge Excavation $111,260 101 84 0.0%

Mortensen A24159 Chilled Water Thermal Storage Spindler Construction $2,606,629 298 224 23.1%

Graham A24755 Rich/Davis Halls Renovation Spindler Construction $739,577 97 0.0%

Holt A22914 Medium Voltage Upgrade FY11 USU Facilities (In-house construction) $13,548 n/a n/a 0.0%

Fitch A24472 Innovation Campus Demolition/Land Cleanup USU Facilities (In-house construction) $12,260 n/a n/a 0.0%
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Current Delegated Projects List

05/13/11

Project Project

Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT

A21736 Equine Education Center Complete $3,348,784

A16969 A/C & Controls Upgrade FY08 Complete 460,995

A16873 Fire Alarm Upgrades FY08 Construction 282,051

A16881 CEP Chillers Construction 1,540,800

A16971 Planning & Design Fund FY08 Complete 97,097

A18972 Planning & Design Fund FY09 Design/Study 100,000

A18973 Health, Life Safety & Code Compliance Projects FY09 Substantial Completion 194,092

A18976 Water Lab Fume Hood Upgrade Complete 1,370,740

A18985 Miscellaneous Critical Improvements FY09 Construction 206,800

A20557 Campus-wide Medium Voltage Upgrade FY10 Construction 624,013

A20794 Ray B. West Window Replacement Substantial Completion 770,724

A20856 Miscellaneous Critical Improvements FY10 Construction 396,247

A20857 Planning & Design Fund FY10 Design/Study 100,000

A20858 Health, Life Safety & Code Compliance Projects FY10 Construction 107,612

A20859 Classroom Upgrades FY10 Construction 298,903

A20860 HPER Office/Classroom Upgrade Construction 220,282

A20861 Fine Arts Complex Safety Repairs Construction 431,836

A20864 Business MCC and E-Panel Construction 100,000

A21088 Utah Botanical Center Wetland Lab ARRA Improvements Substantial Completion 512,771

A20593 Utah Botanical Center Classroom Building Substantial Completion 2,860,656

A22986 Merlin Olsen Monument Substantial Completion 250,000

A22907 Planning and Design Fund FY11 Design/Study 75,000

A22908 Health, Life Safety & Code Compliance Projects FY11 Construction 100,000

A22909 Classroom Upgrades FY11 Construction 407,151

A22906 Family Life Window Replacement Construction 677,031

A22910 Fire Protection (Various Buildings) FY11 Construction 573,795

A22911 Sign System FY11 Construction 47,747

A22912 NE Steam Line Phase IV FY11 Substantial Completion 689,671
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A22913 Theater Stage Rigging Substantial Completion 894,238

A22914 Medium Voltage Upgrade FY11 Construction 477,876

A22915 Campus Wide Bike Racks FY11 Construction 47,747

A22917 Miscellaneous Critical Improvements FY11 Construction 153,315

A23116 CPD Playground Complete 114,455

A23644 HSRC 2nd Floor Remodel Construction 468,951

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A24159 Chilled Water Thermal Storage Construction 2,815,654

A24112 Laub Indoor Turf Replacement Substantial Completion 251,555

A23999 CEU Life Safety/Signage Design 333,424

A24472 Innovation Campus Demolition/Land Cleanup Construction 336,139

A24756 Sant Engineering Clean Room Remodel Design 400,000

A24755 Rich/Davis Hall Renovation Construction 871,501

A24870 1200 East (Aggie Village) Landscape (NEW PROJECT) Pending 100,000

A24860 BNR Fire Protection Phase II (NEW PROJECT) Pending 600,000

A24858 Building Commissioning FY12 (NEW PROJECT) Pending 200,000

A24863 Campus Wide Bike Racks FY12 (NEW PROJECT) Pending 50,000

A24861 Chilled Water - Edith Bowen/CPD (NEW PROJECT) Pending 300,000

A24868 Chiller Controls Upgrades FY12 (NEW PROJECT) Construction 100,000

A24857 Classroom/Auditorium Upgrades FY12 (NEW PROJECT) Pending 400,000

A24869 Concrete Replacement FY12 (NEW PROJECT) Pending 250,000

A24873 Geology to Maeser Steam Replacement (NEW PROJECT) Construction 350,000

A24856 Health/Life Safety/Code/Asbestos FY12 (NEW PROJECT) Pending 150,000

A24872 Medium Voltage Upgrades FY12 (NEW PROJECT) Pending 250,000

A24859 Miscellaneous Critical Improvements FY12 (NEW PROJECT) Pending 275,000

A24862 NFS HVAC Design (NEW PROJECT) Pending 200,000

A24855 Planning and Design Fund FY12 (NEW PROJECT) Pending 102,903

A24866 Quad Area Utility Upgrade (NEW PROJECT) Pending 150,000

A24865 Sign System FY12 (NEW PROJECT) Pending 50,000

A24864 South Farm Sewer Line (NEW PROJECT) Pending 75,000

A24867 Steam Line Insulation FY12 (NEW PROJECT) Pending 100,000

PAVING (STATEWIDE)

A08076 Miscellaneous Paving Complete 0

A24871 Paving (Student Living Center Parking Lot) (NEW PROJECT) Survey 340,562

TOTAL (61) $28,063,118
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

MEMORANDUM 

 

To: Utah State Building Board 

From: David G. Buxton 

Date: June 1, 2011 

Subject: Administrative Reports for DFCM   
 

The following is a summary of the administrative reports for DFCM. 

 

Lease Report (Page 1) 

No significant items 

 

Architect/Engineering Agreements Awarded, 15 Agreements Issued (Pages 2 - 3) 

No significant items 

 

Construction Contracts Awarded, 28 Contracts Issued (Pages 4 - 6) 

Item #18, Office of Education Bldg. Window Replacement  

Item #22, Dixie Heating Plant Upgrade Phase 1 

Project Reserve funds were used to award these construction contracts 

 

Item #19, Draper Prison Dairy Reroof 

Roofing seismic funds were used to award this contract 

 

Report of Contingency Reserve Fund (Page 7) 

Increases 

 

Decreases, New Construction 

USU Agriculture Building 

This transfer of $85,499 covers change orders #7 and #8 for omissions to add conditioned water 

& domestic hot water to café site, add electronic trap primers, additional electrical gear required 

by fault study, add davit support beams, scope change to add primer for air barrier adhesion, and 

fire sprinkler changes  

 

UVU Health Science Building Addition  

This transfer of $41,298 covers the State’s share of change order #8 for unknowns to change the 

location of wall due to discovery of a counter slope, a portion of discovered shoring had to be 

removed to allow installation of new building elements, and an omission on the glazing 

specification,  

 

 

 



 

 

Administrative Reports 

Page 2 

 

 

 

 

 

Report of Contingency Reserve Fund (Page 7) 

Decreases, Remodeling 

SUU Demolish Pool & Build Intramural Ball Fields 

This transfer of $49,204 covers the state’s share of change order #1 for scope change on 

additional paving, additional curbing, fixing soft spots in soils, and omission for new sidewalk 

drain on north side.   

 

Clearfield DWS Building Replace Control Valves 

This transfer of $3,233 covers change order #1 for unknowns to replace 8 existing VAV boxes 

dielectric unions and to replace 2 controllers.  This is a small project which explains the large 

change order percentage.   

 

Report of Project Reserve Fund Activity (Page 8) 

Increases 

These items reflect savings on projects that were transferred to Project Reserve per statute.   

 

Statewide Funds Reports (Pages 9 – 15) 

No significant items   

 

Quarterly Contingency Reserve Fund Report (Pages 16 - 20) 

The projects that reflect above average draws from the contingency fund have been reviewed 

previously with the Board as the larger draws occurred.   

 

Construction Contract Status (Pages 21 - 32) 

This quarterly report shows the status of each construction contract that was open during the 

preceding quarter.  The main intent of this report is to show which contracts/projects are over the 

contractual completion time.     

 

 

DGB:DDW:ccn 

Attachment 



































































Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  May 19, 2011 

Subject: Training for Building Board Members 

 

 

Building Board Members are encouraged to read and use the Handbook for Members of the State 

of Utah Boards and Commissions as a reference for all meetings.  A training session will take 

place which will address the following issues: 

 

Role and Responsibility of Board Members 

Media Guidelines 

Attendance Requirements 

Open Meeting Law 

Ethics Act and Conflicts of Interest 

Parliamentary Procedure at a glance 

Capital Facilities Tour and Scoring Process 
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