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Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
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Utah State Building Board 
 

 
 
          Gary R. Herbert    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: May 19, 2010 
Subject: Approval of Minutes of May 5, 2010 
 
 
Attached for your review and approval are the meeting minutes of the Utah State Building Board 
meeting held May 5, 2010. 
 
 
DGB:CMN 
 
Attachment 
 
 



Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

May 5, 2010 
  

 
MINUTES

 
Utah State Building Board Members in Attendance: 
Mel Sowerby, Chair 
George Daines 
Wilbern McDougal 
Sheila Gelman 
John Nixon 
Jeff Nielson 
 
DFCM and Guests in Attendance: 
Gregg Buxton Division of Facilities Construction & Management 
Kurt Baxter Division of Facilities Construction & Management 
CeeCee Niederhauser Division of Facilities Construction & Management 
Tiffany Woods   BHB Consulting Engineers 
Jim Michaelis   Utah Valley University 
Frank Young    Utah Valley University 
Debra Caruso Diamond Phillips 
John Nichols Division of Facilities Construction & Management 
Alan Bachman   Attorney General’s Office/DFCM 
LaPriel Dye    Attorney General’s Office/DFCM 
Ralph Hardy    OCHE 
Judy Duncombe   Utah State Fair Park 
Bob Askerlund   Salt Lake Community College 
Mike Perez    University of Utah 
Ken Nye    University of Utah 
Mark Halverson   Weber State University 
Dorian Page    Southern Utah University 
Ellen Parrish    VCBO 
Cynthia Cook   FFKR Architects 
Chris Coutts    Architectural Nexus 
Sarah Parris    BNA Consulting 
Douglas Dawes   Utah State University 
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Darrell Hart    Utah State University 
Jim Livingston   University of Utah 
Steve Hess    USHE 
Kim Hood    DAS 
Rich Amon    Legislative Fiscal Analyst Office 
 
 
On Wednesday, May 5, the Utah State Building Board held a regularly scheduled meeting 
at the Utah State Capitol Complex, Room 250, Salt Lake City, Utah. Chair Mel Sowerby 
called the meeting to order at 9:05 a.m.   
 

 APPROVAL OF MINUTES OF APRIL 7, 2010 ......................................................  
 
Chair Sowerby sought a motion for approval of the minutes.  
 
CeeCee Niederhauser indicated that there was one correction to last month’s minutes.  The 
name Ken Barrett should be changed to Ben Barrett in the record. 
 
MOTION: Jeff Nielson moved to approve the meeting minutes of April 7, 2010 with 

changes. The motion was seconded by Sheila Gelman and passed 
unanimously. 

 
 UNIVERSITY OF UTAH APPROVAL OF DATA CENTER RETROFIT PROJECT 

 
Mike Perez, Ken Nye and University of Utah Vice-President for Information Technology, 
Steve Hess gave the report for the University of Utah.  Mr. Perez indicated that the 
University’s research and especially hospital operations were in need of a concentrated 
data storage facility on campus.  Their current situation consists of facilities that are 
fragmented all over campus and they need a data storage location at one facility with 
proper environmentals and proper ancillary equipment.  In 2008 they acquired the old Coca 
Cola Building, located at 875 S. West Temple for approximately $4 Million.  No state 
funding was used for that purchase.  This building is approximately 72,000 sq. feet and was 
previously owned by NCI and later changed to Verizon.  Verizon had remodeled the 
structure to create a bunker-proof facility for their type of operation.  Since that time, the 
University commissioned HP Critical Systems, who specializes in data storage construction 
and data storage strategizing relative to facilities, to do a preliminary analysis of this facility. 
 It took the better part of 2008 to 2009 to give them an idea of major renovations to this 
structure because those types of structures lease the internal operations and support 
environmentals clean power redundancy which are significant.   However their estimates 
were much higher than expected.  The University knew they could not afford this amount 
but continued to try to understand how best to phase this so that they could migrate into 
this enterprise solution for the University.  They decided they wanted to proceed and 
contacted DFCM Director Gregg Buxton to assign a project manager to start the project.  
They desire to do an overall design for enterprise solution that may be up to $21 Million.  
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This renovation will be funded through non-state resources. They anticipate that other State 
agencies and other universities and colleges may make use of this facility in the future.  
They anticipate the remodel will be done in 3 phases with each phase costing 
approximately $7 Million.  The cash flow is committed by research and hospital proceeds.   
   
Mel Sowerby questioned why the need for new data storage space when the State already 
has facilities in Richfield and on Capitol Hill.  Steve Hess indicated that he is the CIO for the 
State System of Higher Education and they have moved the disaster recovery for all 
institutions of higher education into the Richfield Facility.  The power requirements for a 
data center are too high to be able to share that space.  With a data center, the problems 
aren’t space, it is power consumption.  Part of the reason they need to relocate to a facility 
off campus is because the power grid is not sufficient for what is needed at this location. 
 
Director Gregg Buxton acknowledged that he had toured the building on several occasions 
and discovered that only about half the building had been remodeled to a bunker-like 
facility.  Steve Hess responded that the data center would be in the more substantial part of 
the building which is the south end.  Hospital paper records have occupied the north end of 
the building. 
 
MOTION: Sheila Gelman moved for approval of the University of Utah Approval of 

Data Center Retrofit Project.  Motion was seconded by Jeff Nielson and 
passed unanimously. 

 
 DEMOLITION OF OLD FACILITIES BUILDING....................................................  

 
Jim Michaelis explained that they had an old house that was built in the early 1960’s that 
was currently used as their Facilities Building.  This house was part of the original purchase 
of the UVU campus property.  This building is not ADA compatible, has only one unisex 
restroom and houses their facilities personnel, parking personnel and motor pool personnel. 
 It is also the place where students come to receive their parking decals.  They would like to 
tear down this old facility and build a new one better suited for their needs. 
 
Kurt Baxter informed the Board that there is no requirement to get permission to build this 
building.  It is a replacement building and 63A does not require you get permission.  This is 
only informational.  It will not be funded with State funds. 
 
MOTION: Jeff Nielson moved to approve the Demolition of Old Facilities Building. 

 The motion was seconded by Wilbern McDougal and passed 
unanimously. 

 
 PROPOSED AMENDMENTS TO RULES:  FOUR ACTION ITEMS......................  

 
Alan Bachman said there are four individual rules that need to be voted on separately.  He 
explained the process involved in having these rules published and made into law.  He said 
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they had some proposed rules that they are hoping the Board would approve.  The filing of 
these rules would take place in the middle of May and actually published about June 1 in 
the bulletin and then there is a 30 day period for people to make comments.  If there aren’t 
any negative comments then they will go ahead and file the documents that make the rules 
effective without having to bring them back to the Board for revision and approval. 
 
ACTION A: RULE 23-1 PROCUREMENT OF CONSTRUCTION 
 
Mr. Bachman explained this rule basically changes the limits on small purchases and 
updates them since the figures are rather old in the previous rule.  The previous limit for 
construction was $10,000 but has been changed to $25,000 in the proposed rule.  In 
addition, the limits for architects and engineers, which are professionals, are $100,000 but 
there was no mention of other professionals on a construction project such as cost 
estimators, schedulers, inspectors, commissioning agents, etc.  Those types of 
professional should also be included on the list.  These are the changes made to the rule.  
Mr. Bachman also clarified that even though they are allowed to do small purchases without 
going through specific procurement methods, they should always try to seek competition 
and quotes if at all possible even if a law allows you not to do so. 
 
George Daines questioned whether we were just approving the Rule to be posted and 
Chairman Sowerby answered that it will be posted for public notice and upon the end of 30 
days, if there are no comments, it will be published.  If there are questions or negative 
comments then the Rule will come back to the Building Board for review.  If no comments 
are received, the Rule will be published without coming back before the Building Board. 
 
MOTION: Wilbern McDougal moved to approve Rule 23-1 Procurement of 

Construction.  The motion was seconded by Jeff Nielson and passed 
unanimously. 

 
ACTION B: RULE 23-22 GENERAL PROCEDURES FOR ACQUISITION AND 

SELLING OF REAL PROPERTY 
 
Mr. Bachman explained this rule comes to you because of a statutory change in the last 
Legislative session which said that the Building Board shall adopt a rule regarding the 
disposition of property.  The previous Legislative session did not address the issue of 
DFCM authority to sell property but rather addressed the authority of the Division to acquire 
property.  They realized this glitch; therefore the Legislature changed the statute to let 
DFCM sell property but subject to a Building Board rule.  Therefore they drafted a rule, 
working carefully with the Legislative Fiscal Analyst Office, the Division of History and 
others who would be concerned.  Mr. Bachman met with Director Gregg Buxton on this 
issue and they decided that $500,000 seemed like an appropriate number for the value of 
property. 
 
The Rule also defines what is historically significant.  One word was added to the Rule that 
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was not in the previous packet but is in the version that was handed out the day of the 
meeting which states, “(1) (a) (i) “Historical significance” for the purposes of this Rule R23-
22 includes real property, including any structures, statues or other improvements on the 
real property, that is listed on the National Register of Historic Places or the State 
Register.”  If a piece of is historically significant, then the Board would send it to the 
Legislative Management Committee who may send it to the Legislature.  If the property is 
not historically significant and is $500,000 or below, then it is proper to deal with the 
disposition of the property without dealing with the Legislature or the Legislative 
Management Committee.   
 
George Daines had some questions concerning the way subsection 1a, (i) and (ii) were 
written and felt that the word “eligible” was very broad and would force the Board into 
making anything that is eligible fit into the category of historically significance rather than 
being something that the State or the Division considers to be historically significant.  There 
is a difference between considering it to be historically significant and being eligible for that.  
 
John Nixon questioned that if the authority to sell property is Legislative, we should make 
sure that there is an appropriate process for Legislative approval and if there are processes 
in place to take care of that.  There was considerable discussion on this matter. 
 
Mr. Bachman also had an additional amendment to Rule 23-22-7.  This would be (i) (c) 
near the bottom of the page where it states, “Nothing in the rule shall prohibit the Director 
from proceeding with easements, lot line and other minor, incidental adjustments with other 
State entities or other public/private persons or entities, as long as the Director reasonably 
determines that such property is not historically significant after consultation with the State 
Historic Preservation Officer, that the adjustment is in the public interest, and that the value 
of the adjustment as determined by the Director is less than $100,000.  He further stated 
the word “easements” actually does comes up quite often and should be one of the 
suggested terms there. 
 
Kim Hood questioned the definition of surplus property and stated the State has significant 
pieces of property that are quite valuable with a lot of interests.  Therefore, if there is a very 
valuable piece of property that has been determined to be surplus, is it supposed to sell at 
the appraised value?  She further stated that her concern is that they try to obtain the 
highest value for some of these properties which would be in the best interest in the State.  
She questioned if this was the best process for the disposal of property or if there were 
better models out there?  She mentioned the example of the SITLA group whose mission is 
to return the highest value back to the State because the returns on the sales of those 
properties go to our school children. 
 
Chairman Sowerby replied that he thought that the appraised value was the highest value.  
An appraiser has to take into consideration the highest and best use.  The other 
consideration is that other State agencies have the option to take this property before it is 
even put on the market so there are various systems in place to be sure that we get the 
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best out of a piece of property, and in fact the best might be to use it by another State 
agency. 
 
Kim Hood wanted to know if the rule would allow the State to auction for the highest price 
and Mr. Bachman assured her that it does. 
 
The Rule will be posted for public notice and upon the end of 30 days, if there are no 
negative comments, it will be published without coming back before the Building Board.  If 
there are questions or negative comments, then the Rule will come back to the Building 
Board for review.   
 
MOTION: George Daines moved to approve the amended version of Rule 23-22 

General Procedures for Acquisition and Selling of Real Property.  The 
motion was seconded by Wilbern McDougal and passed unanimously. 

 
ACTION C: RULE 23-23 HEALTH INSURANCE IN STATE CONTRACTS -- 

IMPLEMENTATION 
 
Alan Bachman explained that they had an existing Rule regarding health insurance 
requirements for design and construction contracts.  The Rule was developed because a 
law was passed in the 2009 Legislative session.  The 2010 Legislative session amended 
the statute; therefore they had to amend the Rule just to be consistent with the statute.  
 
The Rule will be posted for public notice and upon the end of 30 days, if there are no 
negative comments, it will be published without coming back before the Building Board.  If 
there are questions or negative comments, then the Rule will come back to the Building 
Board for review.   
 
MOTION: Jeff Nielson moved to approve Rule 23-23 Health Insurance in State 

Contracts -- Implementation.  The motion was seconded by Sheila 
Gelman and passed unanimously. 

 
ACTION D: PROPOSAL OF NEW RULE 23-7.  STATE CONSTRUCTION CONTRACTS 

AND DRUG AND ALCOHOL TESTING 
 
Mr. Bachman explained that this rule was written to quote the statute in House Bill 20, from 
the 2010 Legislative Session and was written in order to accommodate a request from 
UDOT.  The rule reiterates the statute so that this rule could be put on the DFCM website.  
As a result, contractors can see the statute and the rule in one spot. 
 
Mr. Bachman further explained that there are some discretionary parts in the rule where the 
statute requires a process where a contractor is given an opportunity to correct their action 
before the contractor would face a suspension or debarment process.  This notice would be 
given to the alleged violator and gives them an opportunity to cure it.   
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The Rule will be posted for public notice and upon the end of 30 days, if there are no 
negative comments, it will be published without coming back before the Building Board.  If 
there are questions or negative comments, then the Rule will come back to the Building 
Board for review.   
 
MOTION: Jeff Nielson moved to approve Rule 23-7 State Construction Contracts 

and Drug and Alcohol Testing.  The motion was seconded by George 
Daines and passed unanimously. 

 
 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY..........................................................................................................  
 
Ken Nye was the spokesman for the University of Utah.  He reported they had 4 design and 
6 study or other agreements with no significant items on those.  Under construction 
contracts there were 3 remodeling contracts with no significant items.  Under project 
reserve fund there were 3 projects that allowed them to bring money back in the project 
reserve. 
 
He clarified that the project reserve is the fund that receives excess construction budget 
after the bidding of the construction contracts and it receives the residual amount after the 
project is completed.  The Fine Arts Building Code Improvements had money left over in 
the project so it was put in the project reserve.  The amounts from the Student Services 
Building is where the construction bid came in under budget and the savings went to the 
project reserve.  After careful study and consideration of the Regulated Waste 
Management Facility Shipping Office, it was determined that the cost would be so much 
more than the original budget and therefore it was not possible to proceed with the project. 
 We brought that savings back to the project reserve.  We have one project we are working 
to close out at this time.  Mr. Nye also reported that their contingency reserve fund has no 
significant items.  
 
Rich Amon asked for clarification on the budget for the USTAR project.  He wanted to know 
if the $155 Million was the budget for the project or just the infrastructure.  Ken Nye 
answered the question by stating that the amount was the total project budget and that this 
project was being managed by DFCM. 
 
MOTION: Sheila Gelman moved to approve the Administrative Report for the 

University of Utah.  The motion was seconded by Jeff Nielsen and 
passed unanimously. 

 
Darrell Hart reported that they had 2 professional contracts issued.  Under construction 
contracts, they had a project reserve fund draw for the Eccles Conference Business 
Walkway Project.  During the design phase they found a better solution that solved some of 
the problems they were having but increased the cost of the building.   
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There was a decrease in the contingency reserve primarily from 2 projects – a classroom 
upgrade and some miscellaneous critical improvements.  There are 48 current projects, 21 
which are substantially completed and 21 under construction.  There are 5 in the design 
phase and one project pending. 
 
Director Gregg Buxton asked if there was a reason to upgrade the classrooms and Mr. Hart 
responded that one of the rooms was missing some IT work that was not included in the 
original design.   
 
MOTION: Wilbern McDougal moved to approve the Administrative Report of Utah 

State University.  The motion was seconded by Jeff Nielson and passed 
unanimously. 

 
 ADMINISTRATIVE REPORTS FOR DFCM...........................................................  

 
Kurt Baxter reported there were no significant lease reports or architectural/engineering 
service agreements awarded.  However, there were 33 Construction Contracts Awarded.  
The Fairpark Grand Building Controls Upgrade is considered a significant one.  Also the 
Dixie State College New Athlete Weight Training Metal Building was sole sourced to a 
particular contractor because it was specified by the donor.   
 
The contingency reserve fund had an increase of $465,000 due to a couple of issues at the 
Multi-Agency Office Building.  There were a couple of allowances that were not used which 
caused the increase.  The USTAR Building caused a significant decrease in the fund of 
$336,000 for change order #11 which was a sewer line that had to be redesigned due to 
obstacles along the way.  They weren’t allowed to route the sewer down 500 South and 
had to go with some other options which cost a fair amount of money.  Also, Snow College 
Library Classroom Building requested a few change orders there as well as Mountainland 
ATC North Utah County Building with change orders approximately $150,000. 
 
The Project Reserve had one decrease of $15,000.  The budget stands at $4,063,000 for 
project reserve and the Accounting Department indicates that is an adequate amount for 
the projects they have currently. 
 
The Contingency Reserve has almost $9.2 Million which is adequate for their outstanding 
construction. 
 
Chairman Sowerby moved the discussion back to the USTAR building with concerns about 
why it was necessary to run the sewer line a half mile over to 500 South.  Was that 
because of sewer main sizes? Mr. Baxter replied that UDOT didn’t’ allow them to go a 
certain path with the lines, so they had to choose a different path which caused the line to 
be a little longer and there were also a few obstacles.  Ken Nye responded that it was also 
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a capacity issue.  They were providing a sewer line for an area of campus that previously 
did not have any sewer access and the closest lines didn’t have the capacity needed.   
 

 ADJOURNMENT....................................................................................................  
 
MOTION: Jeff Nielson moved to adjourn at 10:14a.m.  The motion was 

seconded by Sheila Gelman and passed unanimously. 
 



 

Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: May 27, 2010 
Subject: SUU Capitol Improvement Reallocation 

 
Recommendations 
 

DFCM recommends that the Building Board consider a request Southern Utah University to 
Reallocate Project savings to two other projects that require additional funding. 
 
Background 
The Steam Distribution Anchoring and Expansion Joint project bid lower than expected due in 
part to the current bidding climate.  SUU would like to reallocate those savings to other projects 
on campus (see attached request). 
 
 
Sincerely, 
 
 
 
DGB:kfb 
 





    State Of Utah 
    Division of Facilities Construction & Management 
 
 
 
 
 

 Gary R. Herbert Department of Administrative Services 
 Governor 4110 State Office Building 
 Kimberly Hood Salt Lake City, Utah 84114  
 Executive Director Phone: (801) 538-3430 
 David G. Buxton Fax: (801) 538-3267  
 Director 
  

Memorandum 
 
To:  Utah State Building Board 
From:  David G. Buxton  
Date:  June 2, 2010 
Subject:  Long Term Lease Request in Cottonwood Heights on behalf of Department of 

Alcoholic Beverage Control 
 

Recommendation: 
 
DFCM recommends that the Board approve the request for a 10-year lease for the Department of 
Alcoholic Beverage Control, as described in the attached documents. 
 
Background: 
 
The statute that requires Building Board approval of long term leases is contained in subsection 
63A-5-302(2) and is repeated below. 

2) The director may: 
(a) subject to legislative appropriation, enter into facility leases with terms of up 
to ten years when the length of the lease’s term is economically advantageous to 
the state; and 
(b) with the approval of the State Building Board and subject to legislative 
appropriation, enter into facility leases with terms of more than ten years when 
the length of the lease’s term is economically advantageous to the state. 

 
 
Attachment 



June 2010 
 
 

LONG TERM LEASE REQUEST 
 

DEPARTMENT OF ALCOHOLIC BEVERAGE CONTROL 
STORE NUMBER 15 
 
LOCATION:   1863 EAST 7000 SOUTH, COTTONWOOD HEIGHTS 
 
TYPE OF SPACE:  RETAIL LIQUOR OUTLET 
 
AMOUNT OF SPACE: 14,624 SQUARE FEET 
 
LENGTH OF LEASE: TEN (10) YEARS 
 
RENEWAL OPTION: THE STATE HAS THE OPTION TO RENEW THE LEASE FOR 

A TEN YEAR TERM AT THE SAME LEASE TERMS, EXCEPT 
AS TO LEASE RATE WHICH IS NEGOTIABLE.   

   
COST:    $14.00 PER SQUARE FOOT, ANNUAL 1.5% INCREASE 

AFTER THREE YEARS 
 
JUSTIFICATION:  The Department of Alcoholic Beverage Control (DABC) currently 
operates a liquor store at the above referenced location.  The store has been operating in that 
location for over 28 years.  The current 10,397 square foot store will be expanded and renovated 
by the Landlord to a new size of 14,624 square feet, at Landlord’s expense.  The annual rental 
rate will remain unchanged for three years at the current rate, including for the expansion space. 
 
This location is a vital part of the DABC operations in this part of Salt Lake County. The 
increased size of the store will allow DABC to better serve its clientele by providing a better 
product selection. The store will carry an expanded inventory which will increase dollar sales 
and profits to the State.  
 



    State Of Utah 
    Division of Facilities Construction & Management 
 
 
 
 
 

 Jon M. Huntsman Department of Administrative Services 
 Governor 4110 State Office Building 
 Kimberly Hood Salt Lake City, Utah 84114  
 Executive Director Phone: (801) 538-3430 
 David G. Buxton Fax: (801) 538-3267  
 Director 
  

Memorandum 
 
To:  Utah State Building Board 
From:  David G. Buxton  
Date:  June 16, 2010 
Subject:  Long Term Lease Request for U.S. Forest Service Land on Salina 
Canyon/Emigrant Pass in Sevier County, Utah on behalf of Department of Technology 
Services. 

 
Recommendation: 
 
DFCM recommends that the Board approve the request for a 33-year lease for the Department of 
Technology Services, as described in the attached documents. 
 
Background: 
 
The statute that requires Building Board approval of long term leases is contained in subsection 
63A-5-302(2) and is repeated below. 

2) The director may: 
(a) subject to legislative appropriation, enter into facility leases with terms of up 
to ten years when the length of the lease’s term is economically advantageous to 
the state; and 
(b) with the approval of the State Building Board and subject to legislative 
appropriation, enter into facility leases with terms of more than ten years when 
the length of the lease’s term is economically advantageous to the state. 

 
 
Attachment 



September 2009 
 
 

LONG TERM LEASE REQUEST 
 

DEPARTMENT OF TECHNOLGY SERVICES 
 
ADDRESS:   SALINA CANYON/EMIGRANT PASS  
          
LOCATION:     SEVIER COUNTY, UTAH  
 
TYPE OF SPACE:    GROUND LEASE FOR COMMUNICATIONS SITE  
 
AMOUNT OF SPACE:   APPROXIMATELY 10,000 SQUARE FEET (0.23 ACRE) 
 
LENGTH OF LEASE:   THIRTY-THREE YEAR LEASE TERM  
 
COST:   COST IS $0.00 (No Cost) PER YEAR     
 
JUSTIFICATION:    THE DEPARTMENT OF TECHNOLOGY SERVICES IS IN NEED 

OF THIS LOCATION TO PROVIDE CRITICAL 
COMMUNICATIONS SERVICES TO STATE AND COUNTY 
PUBLIC SAFETY AGENCIES IN THIS REMOTE AREA OF THE 
STATE. THE UNITED STATES FOREST SERVICE (USFS) HAS 
AGREED TO ALLOW THE LAND TO BE USED AS A 
COMMUNICATIONS SITE BY THE STATE OF UTAH AND 
SEVEIR COUNTY IN EXCHANGE FOR COMMUNICATIONS 
SERVICES ON FOREST SERVICE LAND. THIS IS A NO COST 
LEASE AND THE LEASE WILL BE BENEFICIAL TO THE 
FOREST SERVICE, THE STATE, AND TO SEVIER COUNTY. 



 

Utah State Building Board 
 

 
 
          Gary R. Herbert    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 7, 2010 
Subject: Programming Services for the Regional Campuses Distance Education Building 

(RCDE) 
 
 
Recommendations 
 

DFCM recommends that the Building Board review the request from USU for programming 
services of the RCDE Building. 
 
Background 
USU has a need for a new building.  The building will house the Regional Campus Distance Learning 
Education.  The Building will be located near the site currently occupied by the Quonset Hut across 1200 
East from the Nutrition and Food Science Building.  The Project will cost an estimated 8-10 million. 
 
 
DGB:kfb 
 





 

Utah State Building Board 
 

 
 
            Gary R. Herbert    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 7, 2010 
Subject: Reallocation of Capital Improvement Funds for the University of Utah 

 
 
Recommendations 
 

DFCM recommends that the Building Board review the Capital Improvement Reallocation 
request from the U of U. 
 
Background 
The Merrill Engineering Building reroof was funded during the past legislative session.  The repairs to the 
roof will fix part of the problem but will create other problems with the HVAC System.  Also, the 
building is scheduled for major seismic renovation with 5-10 years.  This renovation would destroy the 
improvements that the approved project would have created.  As a result, the University would like to 
shift these funds to other roofing projects that would provide a greater and longer lasting benefit. 
 
 
DGB:kfb 
 





 

Utah State Building Board 
 

 
 
            Gary R. Herbert    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 5, 2010 
Subject: Administrative Reports for University of Utah and Utah State University 
 

 
Attached for your review and approval are the Administrative Reports for the University of Utah 
and Utah State University. 
 
DGB:cmn 
 
Attachment 



 

Associate Vice President Facilities Management 

1795 East South Campus Dr Rm 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 
 
June 4, 2010 
 
 

Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for the June 16, 2010 Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period 4/23/2010 to 
6/4/2010.  Please include this in the packet for the June 16, 2010 Building Board Meeting. 
 
Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
11 Design Agreements, 8 Planning/Study/Other Agreements. 
 
Item #7, Utah Museum of Natural History Design of Donor Recognition, Project Way-finding, & General 
Signage – This firm was procured using the standard VBS selection process even though that may not 
have been required based on the cost of the contract. 
  
Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
0 New Space Contracts, 6 Remodeling Contracts, 0 Site Improvement Contracts. 
 
Item #6, Fort Douglas Building 601 Remodel – The contract with Utah Correctional Industries was 
awarded without going through a bidding process as UCI is a state agency. 

 

Report of Project Reserve Fund Activity (Page 3) 
Increases:  None. 
 
Decreases:  None. 

 

Report of Contingency Reserve Fund (Page 4) 
Increases: 
None 
 
Decreases: 
Project 20001, MEB Fume Hood and Hazardous Exhaust Systems Upgrade 
 
This transfer of $69,921.82 covers the cost to modify exhaust fans to reduce noise and vibration 
transmission.  The noise level was disruptive to classes in this area of the building and the vibration was 
disrupting sensitive scientific equipment. 
 
 
 
 



 

   

Gregg Buxton, Director 
June 4, 2010 
Page 2 
 
 
Project 20034, Health Science Library – Fire Alarm & Sprinkler System 
This transfer of $30,619.00 covers the cost to address deficiencies identified after the removal of asbestos.  
These areas could not be accessed prior to the abatement in order to verify existing conditions. 
 
Project 20147, Student Services Building Glazing/Structure Repairs 
This transfer of $42,710.75 covers the cost of unknown conditions.  After construction commenced, it 
was discovered that the brackets were failing that hold the skylights in place.  Most of this transfer is to 
cover the cost of replacing these brackets. 
 
Contingency Reserve Fund Quarterly Summary (Page 5) 
This report compares the cumulative amounts drawn from the Contingency Reserve for each project 
eligible for contingency funding.  The amounts drawn were reported to and discussed with the Building 
Board in previous meetings as the transactions occurred. 
 
Summary of Improvements Account (Page 6) 
This report provides the status of all University capital improvement projects that are currently open.  In 
our last quarterly report, we had fourteen projects that were funded in fiscal years 2006, 2007, or 2008.  
Nine of those projects have now been closed and all but one of the remaining projects is substantially 
complete and in the close out process. 
 
Summary of the Statewide Account (Page 7) 
This report provides the status of all University statewide capital improvement projects that are currently 
open. 
 
Construction Contract Status (Page 8) 
This quarterly report shows the status of each construction contract that was open during the preceding 
quarter including their status in regards to time.  The report is divided into two sections: contracts that 
were open as of the end of the quarter and contracts that were closed during the quarter. 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 



Professional Services Agreements

Awarded From April 23, 2010 to June 4, 2010
Item 

Number

Project 

Number Project Name Firm Name Project Budget
Contract 

Amount

Design

1 50090 David L. Jensen & Associates $6,650 $6,650

2 50092 Install Spect-CT, Bldg 525, Level 1 NJRA Architects $86,021 $17,500

3 50090 New Lab Buildout, Bldg 523, Level 3 & 4 FFKR Architects $475,000 $45,300

4 50095 Architectural Nexus $101,396 $9,152

5 20253 Nolte Associates, Inc $880,860 $45,358

6 20242 Life Sciences Building Heating Water Pipe Replacement DLJ Mechanical Engineers $540,000 $33,855

7 20165 Poulin + Morris Inc $96,334,808 $65,000

8 20232 Kennecott Seismic Upgrade and Renovation Phase 1 MJSA Architecture $250,000 $245,000

9 20226 HPER Mall Restoration GSBS Architects $450,000 $248,379

Update Exhaust, Sink & Shower Fixtures in Restrooms     

5 West, Bldg 521

Convert 4 Exam Rooms into 2 Procedure Rooms, Bldg 

521, Level 3

8817-WD-Well Improvements and Irrigation Distribution 

Piping (UNIV)

Utah Museum of Natural History Design of Donor 

Recognition, Project Way-finding, & General Signage

9 20226 HPER Mall Restoration GSBS Architects $450,000 $248,379

10 50097 Master Plan Emergency Department, Bldg 529, Level 1 Architectural Nexus $19,000 $19,000

11 50098 Bring Smoke Walls to Deck in Ortho, Bldg 851 John B. Leggett $10,000 $10,000

Planning/Study/ Other

12 50094 Provide Joint Commission Documents, Bldg 522 John B. Leggett $20,000 $20,000

13 21007 Business Loop Traffic Study Fehr and Peers Associates Inc $17,310 $17,310

14 21003 Scientific Computer Institute Housing - Pre-Programming AJC Architects Inc $10,400 $10,400

15 50091 Madsen Clinic Study, Bldg 685 Architectural Nexus $18,400 $18,400

16 21024 Feasibility Study to Remodel Building 875, Room 410 HHY Associates $15,000 $15,000

17 21017 UIT Office Building Facility Study Valentiner Crane Brunjes Onyon $50,000 $50,000

18 21005 FFKR Architects $64,980 $64,980

19 21011 Spectrum Engineers, Inc. $10,000 $10,000On-call Services for University Campus Exterior Lighting - 

Indefinite Delivery

Maxwell Wintrobe Research Building Partial Remodel & 

Infrastructure

Page 1



Construction Contracts

Awarded From April 23, 2010 to June 4, 2010

Item 

Number

Project 

Number Project Name Firm Name Design Firm
Project 

Budget

Contract 

Amount

Construction - New Space

Construction - Remodeling

1 21011 Alfred Emery Building - Lighting Retrofit Copper Mountain Electric, L.L.C. $14,920 $14,920

2 20213 Archer Construction Inc. Ken Garner Engineering, Inc. $149,900 $45,945

3 20199 Avalon Construction Inc. Architectural Nexus $232,320 $127,526

Campus Police Communication and 

Dispatch Room Renovation

Health Professionals Education Building - 

3rd Floor Remodel

Plant Operations - Internal 

Design

4 21015 Briskey Mechanical, Inc. Van Boerum & Frank $67,237 $67,237

5 20169 All Tech Electric, Inc. Ken Garner Engineering, Inc. $204,953 $102,450

6 20238 Fort Douglas Building 601 Remodel Utah Correctional Industries Diamond Phillips $700,000 $412,000

Construction - Site Improvement

Hospital Generating Plant - Install Plate 

Frame Heat Exchanger

University Guest House Emergency 

Operation Center
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of April 23, 2010 to June 4, 2010

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 601,439.33

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 601,439.33
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University Of Utah

Report Of Contingency Reserve Fund Activity

      For the Period of April 23, 2010 to June 4, 2010

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,638,640.25

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING

20001 MEB Fume Hood and Hazardous Exhaust Systems Upgrade (69,921.82) (442,898.87) 8.91% Construction

20034 Health Science Library - Fire Alarm & Sprinkler Sys (30,619.00) (30,619.00) 2.51% Construction

20147 Student Svcs Bldg Glazing/Structure Repairs (42,710.75) (42,710.75) 10.50% Subst. Complete

ENDING BALANCE 1,495,388.68

01-00376-7000-05107
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University Of Utah

Contingency Reserve Fund

Quarterly Summary

Contingency Transfers % Of Transfers % Of Current

Project No. Description Budget From Construction From Construction Project

Percentage Contingency Budget Contingency Budget Status

20244/12774 High Temp Water Plant Replace Motor Control 8.16% -                  0.00% -                      0.00% Construction

13198 HTW Lines Replacement 7.38% 697,995.10     46.02% 697,995.10         46.02% Subst. Complete

13199 Campus Irrigation Central Control System 8.85% -                  0.00% -                      0.00% Complete

20000 HEDCO Bldg Fume Hood Systems Upgrade Phases I & II 4.72% 49,367.00       2.16% 49,367.00           2.16% Subst. Complete

20001 MEB Fume Hood and Hazardous Exhaust Systems Upgrade 4.08% 372,976.87     7.50% 442,898.87         8.91% Construction

20006 Physics Bldg Drainage Improvements 7.10% 81,562.34       33.47% 93,447.69           38.35% Construction

20009 High Temp Water Generator Phase 1 & 2 Replacement/Co-Gen 8.97% -                  0.00% -                      0.00% Subst. Complete

20013 HPEB Emergency Generator Replacement 9.96% 20,000.00       11.93% 20,000.00           11.93% Subst. Complete

20021 Park Bldg Exterior Restoration 6.87% 503,029.68     7.15% 503,029.68         7.15% Subst. Complete

20022 Electrical Distribution System Improvements 8.10% -                  0.00% -                      0.00% Construction

20024 HTW Lines Replacement - Health Sciences Area 3.23% 263,331.13     8.34% 313,440.96         9.93% Construction

20025 Price Museum of Fine Art - Window Replacement 9.25% -                  0.00% -                      0.00% Study

20026 Erying Chemistry HVAC System Upgrades - Study Only 0.00% -                  0.00% -                      0.00% Design

20027 Life Sciences Building: Upgrade Fume Hoods - Design Only 0.00% -                  0.00% -                      0.00% Complete

20028 Student Services Building - Chiller Replacement 9.25% -                  0.00% -                      0.00% Construction

20029 Fletcher Building - Fume Hood Upgrade 9.50% -                  0.00% -                      0.00% Design

February-10 June-10

LAST CURRENT

QUARTERLY REPORT QUARTERLY REPORT

20029 Fletcher Building - Fume Hood Upgrade 9.50% -                  0.00% -                      0.00% Design

20030 MREB & Wintrobe Bldgs Fume Hood Systems Upgrade 7.97% 102,703.50     3.84% 102,703.50         3.84% Subst. Complete

20031 Campus Utility Metering System Upgrade 9.50% -                  0.00% -                      0.00% Construction

20034 Health Science Library Fire Alarm & Sprinkler Sys 8.71% -                  0.00% 30,619.00           2.51% Construction

20036 Seismic Study - % most Seismically Challengend Buildings 0.00% -                  0.00% -                      0.00% Study

20037 FY09 Conversion to Drought Tolerant Landscaping 9.50% -                  0.00% -                      0.00% Construction

20038 Emergency Generator Study 0.00% -                  0.00% -                      0.00% Complete

20061 Campus-Wide Critical Improvements 0.00% -                  0.00% -                      0.00% Complete

20142 Develop Secondary Water System for Landscape Irrigation 0.00% -                  0.00% -                      0.00% Design

20186 Electrical Dist Systems Improvement - Phase 2 8.10% -                  0.00% -                      0.00% Design

20208 HPER Mall Tunnel & HTW 6.58% -                  0.00% -                      0.00% Construction

20214 Campus Site Lighting Upgrade 9.50% -                  0.00% -                      0.00% Construction

20218 HPER Complex HTW Lines 4.21% 27,765.00       6.51% 36,128.86           8.47% Construction

20147/12823 Student Svcs Bldg Glazing/Structure Repairs 8.36% -                  0.00% 42,710.75           10.50% Subst. Complete

20228 Replace HVAC Controls in 10 Buildings 9.25% -                  0.00% -                      0.00% Postponed to FY11
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1567811.11

Project DFCM Project State UofU Project Previous Current Total Project

Number Number Manager Project Funds Funds Budget Encumb. Encumb. Encumb. Status

FY06 Projects:

20244/12774 05134 SWL High Temp Water Plant Replace Motor Control 754,316.00           2,500.00             756,816.00        341,640.25        12,476.00              354,116.25         Construction

20147/12823 05145 AEP Student Svcs Bldg Glazing/Structure Repairs 441,462.00           441,462.00        399,217.75        93.00                     399,310.75         Subst. Complete

FY07 Projects:

20009 05139/06211 SWL High Temp Water Generator Phase 1 & 2 Replacement/Co-Gen 2,833,779.25        15,131,480.75    17,965,260.00   17,926,984.12   (127,265.99)           17,799,718.13    Subst. Complete

FY08 Projects:

13198 07226 TEC HTW Lines Replacement 2,082,045.10        134,386.00         2,216,431.10     2,312,621.11     -                         2,312,621.11      Subst. Complete

20000 07229 SWL HEDCO Bldg Fume Hood Systems Upgrade Phases I & II 2,618,626.00        4,911.00             2,623,537.00     2,604,608.41     -                         2,604,608.41      Subst. Complete

FY09 Projects: .

20022 08121 SJ Electrical Distribution System Improvements 2,335,975.00        2,335,975.00     1,104,651.33     298,808.00            1,403,459.33      Construction

20001 08122 SWL MEB Fume Hood and Hazardous Exhaust Systems Upgrade 3,329,804.50        2,870,084.53      6,199,889.03     5,440,363.53     621,162.78            6,061,526.31      Construction

20021 08135 SJ Park Bldg Exterior Restoration 8,650,132.64        92,907.88           8,743,040.52     8,459,603.00     (181,069.51)           8,278,533.49      Subst. Complete

20030 08124 SWL MREB & Wintrobe Bldgs Fume Hood Systems Upgrade 3,272,431.00        53,770.66           3,326,201.66     3,265,713.40     46,962.64              3,312,676.04      Subst. Complete

20024 08125 TEC HTW Lines Replacement - Health Sciences Area 3,337,512.96        370,848.00         3,708,360.96     3,592,250.23     37,292.23              3,629,542.46      Construction

20013 08127 SWL HPEB Emergency Generator Replacement 241,312.00           241,312.00        240,075.08        84.00                     240,159.08         Subst. Complete

20036 08128 JH Seismic Study - 5 Most Seismically Challenged Buildings 150,000.00           150,000.00        133,043.74        14,160.00              147,203.74         Study

20025 08129 WB Price Museum of Fine Art - Window Replacement 59,017.00             38,146.66           97,163.66          82,317.25          -                         82,317.25           Study

20026 08130 SWL Eyring Chemistry HVAC System Upgrades 2,337,000.00        2,337,000.00     42,685.00          -                         42,685.00           Design

20031 08131 Campus Utility Metering System Upgrade 34,962.00             34,962.00          32.00                 27,736.86              27,768.86           Construction

20037 08132 DRA Conversion to Drought Tolerant Landscaping 366,519.00           366,519.00        229,681.79        94,816.90              324,498.69         Construction

20061 08133 KN Campus-Wide Critical Improvements 926,000.00           926,000.00        525,999.86        400,000.14            926,000.00         Complete

13199 07227 DSN Landscape Irrigation Control System - Flow Sensors 1,380,800.00        1,380,800.00     1,367,975.00     7,885.70                1,375,860.70      Complete

20027 08136 CR Life Sciences Building: Upgrade Fume Hoods - Design Only 30,000.00             1,000.00             31,000.00          30,632.00          -                         30,632.00           Complete

20028 08137 JH Student Services Building - Chiller Replacement 323,225.00           40,000.00           363,225.00        271,191.46        1,080.00                272,271.46         Construction

20038 08138 SJ Emergency Generator Study 100,000.00           100,000.00        99,435.00          -                         99,435.00           Complete

20029 08139 CR Fletcher Building - Fume Hood Upgrade 284,413.00           284,413.00        21,925.00          20,400.00              42,325.00           Design

20006 07234 CR Physics Bldg Drainage Improvements 305,496.69           305,496.69        284,115.44        16,908.29              301,023.73         Construction

SUMMARY OF THE IMPROVEMENTS ACCOUNT

UNIVERSITY OF UTAH

  June 4, 2010

20006 07234 CR Physics Bldg Drainage Improvements 305,496.69           305,496.69        284,115.44        16,908.29              301,023.73         Construction

20034 08141 JS Health Science Library - Fire Alarm & Sprinkler Sys 1,281,835.00        30,619.00           1,312,454.00     1,004,219.96     74,132.25              1,078,352.21      Construction

FY10 Projects:

20228 09149 DH Replace HVAC Controls in 10 Buildings -                        -                     -                    -                         -                      Postponed to FY11

20214 09150 BS Campus Site Lighting Upgrade 194,157.00           194,157.00        2,220.00            56,494.90              58,714.90           Construction

20142 09153 Develop Secondary Water System for Landscape Irrigation 100,000.00           66,100.00           166,100.00        93,039.22          73,060.00              166,099.22         Design

20208 09193 TEC HPER Mall Tunnel & HTW 2,217,519.00        2,217,519.00     434,030.00        5,036.00                439,066.00         Construction

20186 09164 TEC Electrical Dist Systems Improvement - Phase 2 380,069.75           380,069.75        380,023.25        -                         380,023.25         Design

20218 09165 TEC HPER Complex HTW Lines 479,371.86           479,371.86        428,243.00        45,412.09              473,655.09         Construction
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SUMMARY OF THE STATEWIDE ACCOUNT

UNIVERSITY OF UTAH

Project State UofU Total Proj. Previous Current Total Project

Number Project Funds Funds Budget Encumb. Encumb. Encumb. Status

FY08 Projects:

20008 Park Cir, Alumni, Upper Loop, Red Butte Rd, E Hospital Improvements 461,000          461,000       386,332    -            386,332    Subst. Complete

FY09 Projects:

20039 Med Drive S, Central Camp N, Union Dock Rd, Reg Waste Asphalt 465,800          465,800       444,697    -            444,697    Subst. Complete

FY10 Projects:

21014 Campus Wide - Misc. Paving Repair 50,000            50,000         -            8,723        8,723        Construction

Total Projects 976,800          -          976,800       861,029    8,723        839,752    

20035 Campus Wide-Hazardous Materials Abatement 107,392          107,392       78,529      8,074        86,603      Ongoing

Total Projects 107,392          -          107,392       78,529      8,074        86,603      

TOTALS 1,084,192       -          1,084,192    939,558    16,797      926,355    

JUNE 4, 2010

PAVING - 1433

ADA/ASBESTOS 
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Utah State Building Board 
 

 
 
            Gary R. Herbert    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 16, 2010 
Subject: Administrative Reports for DFCM 

 
The following is a summary of the administrative reports for DFCM. 
 
Lease Report (Pages 1 - 2) 
No significant items 
 
Architect/Engineering Agreements Awarded, 23 Agreements Issued (Pages 3 - 5) 
No significant items 
 
Construction Contracts Awarded, 22 Contracts Issued (Pages 6 - 8) 
Item #7, Developmental Center New Housing Units Construction Repairs/Remediation 
Director Buxton approved this direct award to a subcontractor who worked on the original 
project under the prior general contractor.   
 
Item #19, Snow College South Washburn Bldg HVAC Upgrade 
Project Reserve funds were used to award this construction contract 
 
Report of Contingency Reserve Fund (Page 9) 
Increases 
Increases are the result of budgeted contingency and a couple of decrease change orders. 
 
Decreases, New Construction 
USU USTAR Life Science Research Center 
This transfer of $247,275 covers the cost of change order #9 not funded from the projects’ 
construction budget.  The change order consists of scope changes for added insulation, added 
intumescent paint, add arcoplast in large animal handling rooms as more durable measure to the 
abuse resistant gyp board, delete hoist to mechanical room, paint area above acoustical ceiling 
clouds to reduce impact of change in ceiling height, and omission for additional width of window 
sills to handle numerous pipes within the wall.   
 
Ogden Juvenile Courts Land Purchase 
This transfer of $123,386 covers change order #3 on this project for an unknown condition 
relating to the contaminated soil and ground water discovered on this property.  This amount 
may be built into the future building CBE for repayment to the contingency reserve fund.   



 
 
Administrative Reports 
Page 2 
 
 
Report of Contingency Reserve Fund Continued (Page 9) 
Decreases, New Construction Continued
University of Utah USTAR Neuroscience Research Center 
This transfer of $120,301 covers the State’s share of design modification #6 to add cost control 
services to their agreement, and for the State’s share of change order #13.  The change order 
consists of omissions for additional excavation and reinforcing steel, provides starters for tunnel 
exhaust fans, unknowns to relocate sanitary sewer line due to conflicts with HTW line, abandon 
existing water line, and an error for beam design errors.   
 
Decreases, Remodeling 
USDC Boiler Replacement/Building Repairs 
This transfer of $133,667 covers change orders #8 – 10 which consist of; an unknown for 
additional cost required in the road when installing the sewer, omissions to change the power 
transformer for the building to a loop feed type, additional cost for a new steam and condensate 
line that was omitted on the drawings, and an additional emergency panel was required.   
 
DNR Administration Bldg. HVAC Renovation 
This transfer of $36,091 covers change orders #2 – 6 which consist of: omissions for the cost to 
install power to an existing overhead door opener, install larger dampers in the air handlers to 
allow outside air to be used for free cooling, add a unit heater in the mechanical space by the 
overhead door to prevent freezing of water pipes in the future, and the cost to move the VFD for 
AH-2 to a different location which will improve access and possible damage from water from 
leaking valves.   
Report of Project Reserve Fund Activity (Page 10) 
Increases 
These items reflect savings on projects that were transferred to Project Reserve per statute.   
 
Decreases 
The two decreases are to award the projects’ construction contract that came in over budget. 
Statewide Funds Reports (Pages 11 – 21) 
No significant items   
Quarterly Contingency Reserve Fund Report (Pages 22 - 27) 
The projects that reflect above average draws from the contingency fund have been reviewed 
previously with the Board as the larger draws occurred.   
 
Construction Contract Status (Pages 28 - 38) 
This quarterly report shows the status of each construction contract that was open during the 
preceding quarter.  The main intent of this report is to show which contracts/projects are over the 
contractual completion time.  The report is broken out into two sections; Open contracts for those 
that were open during the period including any new contracts, and those that have closed during 
the quarter (under construction still).   
 
DGB:DDW:ccn 
Attachment 
 















































































 

Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 9, 2010 
Subject: WSU Housing Update and Phase II Approval 
 

 
 
Recommendations 
 

DFCM recommends that the Building Board review and approve of the Phase II of the WSU 
Housing Project. 
 
Background 
WSU is ready to begin Phase II of their Housing Project.  They will update the Building Board 
on the project and seek approval for this phase which includes demolition of Wasatch Hall and 
Promontory Tower.  
 
 
DGB:kfb 
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